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District 1 - Missoula |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON REPORT

Page 1 of 68

MCVSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: | 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P[ 00035 [[E]  08/18/05 $ 719,103 65
INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $[ 633408 $ 0 0 107,865
4758 010 000 02805 WY 135 & US HWY 10 .019 M TBD $ 719,103 65 136,193
620 County: MINERAL KM  TBD $[ 839,273 $ 0 0| 117% 126%  43% 16.2 %
Claim Status: NONE mI
STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P] 00006 | [E]  10/03/05 $ 5,387,494 150
WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR TBD $| 4940718 $ - 19,692 0 484,874
2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & M TBD $ 5,367,802 150 565,661
140 County: SANDERS KM  TBD $] 4,520,019 $ 0 0| 84% 117% 1% 125 %
Claim Status: NONE M
STPP 6-1(103)76 RIVERSIDE CONTRACTING, INC. P 00006 | [E]  05/09/05 $ 985,200 40
PLAINS - PARADISE PLANT MIX OVERLAY,SEAL & COVER 07/27/05 $ 915782 $ 4,000 0 78,816
5079 103 000 04405 & GUARDRAIL Ml 09/09/05 $ 989,200 40 87,118
181 County: SANDERS KM TBD $[ 1,011,479 $ 1,015,355 81,228 | 100% 107%  88% 8.6 %
Claim Status: NONE MI
STPHS 36-1(21)3 WINDY RIDGE CONSTRUCTION INC P[ 00036 [ [E]  02/06/06 $ 24,999 25
2000-SLOPE FLTN-N JCT MT 200 SLOPE FLATTENING & SIGNING 03/07/06 $] 40,248 $ 0 0 2,500
4702 021 000 06106 V] TBD $ 24,999 25 4,176
310 County: SANDERS KM  TBD $[ 24929 % 0 0| 100% 167% NA  16.8 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | . sl 76794 | 280
| 6530156 $| - 15692] | 0 3 674,055
A Project Mgr. Total Length: Mi 3| 7,101,104 | 280 9 793,148
KM $[ 6,395,692 $| 7,146,951 $| 676,467) | 89| 117/%| 23%[ 12.4%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: S Email: ‘ tbenedik@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
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‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 7-2(37)83 MONTANA MATERIALS INC (DBA) L P] 00007 | [E]  02/06/06 $ 963,069 60

PORTABLE SCALE SITES - MSLA GRADE,GRAVEL,PMBS,PCCP,SCALE & 03/20/06 $[ 1,043,999 $ 0 0 77,046

3455 037 000 03106 PIT,SIDEWALK,C & G,STRIPING E [ dwm TBD $ 963,069 60 8,019
110 County: MISSOULA [ dKvM TBD $[ 264,364 $ 0 0| 27% 10% 27% 3 %
Claim Status: NONE mI

SFCN 7-1(104)12 ROCKY MOUNTAIN AGGREGATES, LLC P 00007 [[E]  10/03/05 $ 23,524 0

L & C INTERPRETIVE SITE - SULA GRADE,GRAVEL,PMBS,SEEDING & DE 10/19/05 $[ 31683 % 0 0 3,529

5913 104 000 04905 LINEATION 124 Ml 11/02/05 $ 23,524 0 16,339
111 County: RAVALLI KM TBD $ 23301 $ 0 0| 99% 463% NA  70.1 %
Claim Status: NONE M

SFCN 7-1(103)48 MONTANA LINES INC P[ 00007 | [E]  07/05/05 $ 138,407 50

US 93 SIGNALS - HAMILTON (PHA NEW TRAFFIC SIGNALS,CURB,GUTTE 07/25/05 $ 125151 $ 0 0 16,609

5595 103 000 05605 R,SIDEWALK,SEAL & COVER & PAVE Ml 10/20/05 $ 138,407 50 18,397
410 County: RAVALLI [ 8§ KM  TBD $[ 151,068 $ 0 0| 109% 111%  38% 12.2 %
Claim Status: NONE MI

STPP 6-1(108)23 MONTANA MATERIALS INC (DBA) L P 00006 | [E]  12/12/05 $ 211,822 25

TROUT CREEK-NORTHWEST SEAL & COVER TBD $] 204914 $ 0 0 16,946

5725 108 000 06C05 V] TBD $ 211,822 25 2,056
183 County: SANDERS KM  TBD sf  Jds 0 0 0% 12% N/A N/A
Claim Status: NONE M

NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. P 00007 | [E]  04/05/04 $ 10,836,413 210

N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT 05/03/04 $[ 11,787,898 $ 1,237,729 26 1,083,641

2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC Ml 09/20/05 $ 12,074,141 236 1,265,030
130 County: RAVALLI KM TBD $[ 12,182,618 $ 12,487,412 1,108297 | 98% 114%  97% 10.4 %
Claim Status: NONE mI

SFCS 373-1(6)0 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00373 [[E]  02/07/05 $ 273,143 30

CORVALLIS - EAST & WEST PLANT MIX BITUMINOUS SURFACING [ 3 05/02/05 $[ 437,058 $ 10,621 1 32,777

4599 006 000 14105 OVERLAY,SEAL & COVER Ml 08/22/05 $ 283,764 31 29,147

SQUIRES-BILL 444-6228 181 County: RAVALLI KM  05/08/06 $] 314,067 $ 0 0| 115% 89%  94% 9.3 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 35-1(13)3 RIVERSIDE CONTRACTING INC | | 02/06/06 $ 203,423 60
EAST OF ST REGIS - EAST SEAL & COVER [ ] TBD $[ 1943861 $ 0 0 16,274
5727 013 000 16106 [ Iwm TBD $ 203,423 60 819
183 County: MINERAL [ ]km TBD $[  2353% 0 0 1% 5% NA 348 %
Claim Status: NONE [ Iwm
STPP 35-1(14)0 RIVERSIDE CONTRACTING INC P[ 00035 [ [E]  02/06/06 $ 737,891 60
ST REGIS - NE SEAL & COVER TBD $[ 698,080 $ 0 0 59,031
5726 014 000 16106 MI TBD $ 737,891 60 2,345
181 County: MINERAL KM TBD $[ 7,061 $ 0 0 1% 4% NA 332 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 16106 ‘ sL_ou3d |«
$[ 892,941 | 9§ o0 [ 0d 9 75,305
Proj. Count: $ 941314 [ 60 8 3,164
$| 9,414 $| 941,314 3| 75,305 1%[ 4% 0%] 33.6 ¥
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | . 13367609 [ 439
[ 14,523,646 $| 1248350 [ 27 9 1,305,853
P T Project Mgr. Total Length: MI $[ 14636041 [ 462 $ 1,342,152
KM $[ 12,944,832 $[ 15,038,691 $| 1,330,509 | 86%| 101%|  64%[ 10.4%
Project Mgr.‘ 193 \ ‘CYR, MARK \ Work Phone: | 751-2043 | Cell Phone: Email: \ mcyr@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 1-2(126)153 OMO CONSTRUCTION INC P[ 00001 [ [E]  08/30/04 $ 1,702,652 120
GUARDRAIL - WEST GLACIER - SE GUARDRAIL AND BRIDGE RAIL 153.3 10/12/04 $[ 1,974,149 $ 58,459 4 % 136,212
4278 126 000 02803 Ml 09/08/05 $ 1,761,111 124 $ 103,779
310 County: FLATHEAD KM  TBD $[ 1,653,900 $ 0 0| 97% 76%  85% 63 %
Claim Status: COMPLETED M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(122)31 SCHELLINGER CONST CO INC P] 00005 [[E]  04/05/06 $ 18,129,389 240
MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS,DRAIN,ELECTR 04/20/06 $[ 13,729,759 $ 0 0 $ 1,812,939
1744 122 000 02B05 ICAL,FENCE M TBD $ 18,129,389 240 $ 14,595
130 County: LAKE KM  TBD $[ 250,879 $ 0 0 1% 1% NA 5.8 %
Claim Status: NONE mI
NH 5-2(130)59 JTL GROUP, INC. - KALISPELL P[ 00005 [[E]  05/09/05 $ 95,212 30
POLSON - NW SEAL & COVER 07/11/05 $[ 92,601 $ 0 0o $ 11,425
5452 130 000 03405 Ml 11/03/05 $ 95,212 30 10,835
183 County: LAKE KM  TBD $] 89,009 $ 0 0| 93% 95% 77% 12.2 %
Claim Status: NONE M
NH 5-2(131)67 JTL GROUP, INC. - KALISPELL P[ 00005 [ [E]  05/09/05 $ 346,321 30
NORTH OF POLSON - NORTH SEAL & COVER 07/11/05 $] 337,762 $ 0 0o 3 41,559
5453 131 000 03405 Ml 11/03/05 $ 346,321 30 13,254
183 County: LAKE KM TBD $[ 315453 $ 0 0| 91% 32% 77% 42 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 03405 ‘ sL_a1533 |
$[ 430,363 | 9] g [ d 3 52,984
Proj. Count: $( 441533 | 30 | 24,089
$| 404,458 $| 441,533 $| 52984 | 9dw| 49%[ 771%[ 6 %
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL s[ 00486 | [E]  11/24/03 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1231676 $ 0 0o $ 78,825
4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210
SQUIRES-BILL 444-6228 181 County: FLATHEAD KM  05/11/05 $[ 976,489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: NONE M
STPS 567-1(7)0 JTL GROUP, INC. - KALISPELL S[ 00567 | [E]  05/09/05 $ 190,500 45
LIBBY - NORTH SEAL & COVER [ d 07/19/05 $[ 156,207 $ 0 0o $ 19,050
5459 007 000 08405 Ml 09/08/05 $ 190,500 45 12,532
183 County: LINCOLN KM  TBD $] 160,704 $ 0 0| 84% 66% 56% 7.8 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 52-1(26)18 JTL GROUP, INC. - KALISPELL P 00052 [[E]  05/09/05 $ 717,685 40
YELLOW BAY - NORTH PLANT MIX OVERLAY,SEAL & COVER 19 08/03/05 $[ 772,847 $ 0 0o % 71,768
5075 026 000 12405 & GUARDRAIL Ml 11/04/05 $ 717,685 40 60,331
181 County: LAKE KM  TBD $[ 619,005 $ 0 0| 8% 84% 8% 97 %
Claim Status: NONE mI
SMP 4599(03) LHC, INC. [ ] ovsio2 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3 08/26/02 $[ 348464 $ 0 0o % 27,948
4973 003 000 18602 [ dwm 100902 $ 279,475 0 0
999 County: LINCOLN & SANDER|[ G KM  12/23/02 s 281,033 $ 0 0| 101% 0% NIA N/A
Claim Status: NONE [ dm
NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P[ 00005 [[E]  04/05/06 $ 18,236,642 240
SOUTH OF RAVALLI-MEDICINE TREE ~ HWY RECONSTRUCTION & VISITORY/I 04/24/06 $[ 14,257,910 $ 0 0 $ 1823964
1744 121 000 26106 NTERPRETIVE CENTER M TBD $ 18,236,642 240 52,537
130 County: LAKE KM TBD $[ 179,841 $ 0 0 1% 3% NA 292 %
Claim Status: NONE MI
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P] 00005 [[E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITOR/I 24 04/24/06 $[ 1184139 $ 0 0o % 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ dgm TBD $ 1,744,803 240 10,847
111 County: LAKE [ dkv TBD $[ 19980 $ 0 0 1% 6% NA 543 %
Claim Status: NONE 28 Mi
Contract Totals for : ‘ ‘ 26106 ‘ s loserasg [ 249
$[ 15,442,049 $| q | 0 $] 1,998444
Proj. Count: $[ 10081445 [ 240 8| 63,384
$| 199,821] $| 19,981,445 $[ 1,998,444 1%[ 3% d%[ 31.7 %
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [[E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ d 10/14/03 $[ 62,604 $ 0 0o $ 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 7,787
FOY-DENNIS 523-5824 181 County: FLATHEAD KM  05/11/05 $ 54509 $ 0 0| 92% 146% 101% 14.3 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 193 | CYR, MARK | s|_sad67.209 | s
$[ 34,148,114 $] 58,459 | 4 3 4,203,499
RCi=a Project Mgr. Total Length: M $[ 42545668 [ 869 380,707]
KM $[ 4,600,799 $| 42,487,209 $| 4,203,499 | 1% 9d%| 39%| 8.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [E]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON [ ] 04/07/03 $[ 2,110,268 $ 178,943 68 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ ] ™ 0824/04 $ 1,955,998 218 455,182
221 County: POWELL [ ]km TBD $[ 2,004932 $ 2,385,899 450,471 | 84% 101%  72% 22.7 %
Claim Status: ACTIVE [ Iwm
BH 0002(577) L M NEILSON & SONS, INC. [ ] 11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK ] 09/13/04 $ 382350 $ 0 0 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ | MI TBD $ 272,191 60 67,556
240 County: RAVALLI [ kM TBD $] 254,954 $ 0 0| 94% 207%  93% 265 %
Claim Status: NONE [ Im
NH 7-1(98)49 F FRONTIER-WEST, L.L.C. P 00007 [[E]  02/07/05 $ 4,395,688 200
BITTERROOT RIVER-NORTH OF HAMI  REIN.CONC.BRIDGE WITH PRESTRES 03/16/05 $[ 5250480 $ 30,876 0 439,569
2015 098 000 06C03 SED CONC.BEAM ON DRILLED SHAFT M TBD $ 4,426,564 200 326,979
130 County: RAVALLI KM  TBD $| 3,898,165 $ 0 0| 89% 74%  73% 84 %
Claim Status: NONE M
IM-BH 0002(757) TAMIETTI CONSTRUCTION CO INC [ ] 02/06/06 $ 211,000 60
2002-D1-BRIDGE DECK SEAL BRIDGE DECK SEAL [ ] 05/01/06 $] 283537 $ 0 0 21,400
4770 757 000 14A05 [ Iwm TBD $ 211,000 60 779
232 County: MINERALMISSOULA[ | KM  TBD $[ 25166 $ 0 0| 12% 4% 8% 3.1 %
Claim Status: NONE [ Iwm
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC U 08107 | [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0 8,544
5964 017 000 14A05 M TBD $ 85,440 60 10
232 County: MINERAL,MISSOUL/ KM  TBD $[ 1879 % 0 0 2% 0% 8% 5 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 14A05 ‘ sL_20640 [ &g
$[ 399,537 | $] q | q 3 29,944
Proj. Count: $[ 296440 [ 60 8| 789
$| 27,041 $| 296,440 $| 29,944 9% 3% g% 2.9 %
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | s 6ra1srd [ 479
$[ 8,142,635 $| 209819 [ 68 9 733,193
RIOJCOUNT: Project Mgr. Total Length: MI 3 6,951,193 | 538 9 850,506]
KM $[ 6,185,097 $| 7,350,219 $| 952,647 | 84%| 89%| 67%[ 13.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(155)64 RIVERSIDE CONTRACTING INC 1] o000 [[E]  12/12/05 $ 606,070 55
TARKIO-EAST FENCING REPLACEMENT,SEAL & COV [ o4 03/21/06 $ 602,747 $ 0 0o $ 54,565
5065 155 000 02C05 ERE ] TBD $ 606,070 55 % 13,553
183 County: MINERAL/MISSOUL/ KM  TBD $[ 129,514 $ 0 $ 0| 21% 25%  18% 10.5 %
Claim Status: NONE M
SFCI 90-1(156)74 RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 581,619 55
ALBERTON - EAST & WEST FENCING REPLACMENT,SEAL & COVE ] 03/21/06 $ 579,109 $ 0 0o $ 52,312
5066 156 000 02C05 R [ Im TBD $ 581,619 55§ 1,507
183 County: MINERAL/MISSOUL/[ | KM  TBD $] 125622 $ 0 $ 0| 22% 3% 18% 1.2 %
Claim Status: NONE [ Im
IM-STPS 0002(820) RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 205,286 55
FENCING - ALBERTON FIRE DAMAGE ~ FENCING REPLACMENT,SEAL & COVE ] 03/21/06 $[ 148153 $ 0 0o 3 18,491
6009 820 001 02C05 R [ Im TBD $ 205,286 55 $ 0
310 County: MINERAL/MISSOULA[ | KM TBD $[ 111,967 $ 0 $ 0| 55% 0%  18% NI/A
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 02C05 ‘ sL_1392079 |5
$[ 1,330,009 | $| q | 0 125,368
Proj. Count: $[ 1392975 [ 59 3§ 15,060
$| 367,105 $| 1,392,975 $| 125,368 | 26%| 13%[ 18%[ 4.1 %
CM 8128(1) MT MAT'LS, INC.(DBA)LS JENSEN U 08128 | [E]  10/03/05 $ 367,778 85
BROADWAY PEDESTRIAN XING-MISSO  CURB,SIDEWALK,SEAL & COVER ELE TBD $[ 276,239 $ 0 0o 3 36,778
4499 001 000 04505 CTRICAL,PAVEMENT MARKING M TBD $ 367,778 8 $ 24,707
NORDHAGEN-BLAIR 4449128 411 County: MISSOULA KM  TBD $ 120194 $ 0 $ 0| 33% 67%  20% 20.6 %
Claim Status: NONE M
STPS 212-2(14)11 SIERRA ROCK AND DIRT, INC. s[ 00212 [[E]  08/02/04 $ 138,982 30
CULVERT - SW OF CHARLO CULVERT,GRADING,GRAVEL & PLANT 03/14/05 $[ 99,237 42,144 9 3 16,678
5357 014 000 05704 MIX SURFACING,SEAL & COVER 018 Ml 08/26/05 $ 181,126 39 % 37,168
141 County: LAKE 029 KM 04/06/06 $] 185842 $ 194,463 $ 46671 | 96% 80%  31% 20 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P[ 00007 [[E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 90.9¢ 03/04/05 $[ 928885 $ 75,191 5 % 116,280
4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 90,636
180 County: MISSOULA KM TBD $[  1,12335]$ 1,105,888 157,315 | 102% 58% N/A 8.1 %
Claim Status: NONE M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 1w15/04 $ 2888911 120
BROOKS/SOUTH/RUSSELL INTERSECT  GRADING,GRAVEL,PLANT MIX OVERL ] 03/04/05 $] 2885920 $ - 14,332 0o $ 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ ]wm 1122005 $ 2,874,579 120 652,224
510 County: MISSOULA [ kM TBD $] 2,994,289 $ 0 0| 104% 188% N/A  21.8 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 06704 ‘ s|_3es7.008 |12
$[ 3,814,805 | 9 60859 [ § 462,949
Proj. Count: $[ 3918767 [ 129 8] 742,860
$[ 4,117,636 $[ 3,994,799 $| 503,984 | 103/%| 147|%| 0%| 18
IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. 1100090 [[E]  05/09/05 $ 7,026,334 175
7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT PLANT MIX BITUMIN 07/13/05 $[ 7125993 $ 51,065 2 % 562,107
4572 105 000 07305 OUS SURFACING,SEAL & COVER M TBD $ 7,077,398 177 318,793
182 County: MISSOULA KM  TBD $[ 4,650,889 $ 0 0| 66% 57% 63% 6.9 %
Claim Status: NONE M
STPS 474-1(6)0 JTL GROUP, INC.- MISSOULA s[ 00474 [[E]  05/09/05 $ 487,404 30
DESMET INTERCHANGE - WEST OVERLAY,SEAL & COVER,GUARDRAIL [ d 06/21/05 $] 547,414 $ 56,225 2 % 58,489
5458 006 000 07405 ,BRIDGE RAIL REVISION,& PAVEME Ml 08/26/05 $ 543,629 32 $ 58,140
181 County: MISSOULA KM  01/19/06 $[ 559,046 $ 555,583 77,782 | 101% 75%  84% 10.4 %
Claim Status: NONE M
SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN uJ08112 [ [E]  07/09/04 $ 79,496 80
EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER 08/16/04 $[ 86128 $ 0 0o $ 7,155
5427 002 000 10604 Ml 09/16/05 $ 79,496 80 3 4,774
STACK-SHANE 523-5830 181 County: MISSOULA KM  TBD [ 74529 % 0 0| 94% 67% NA 64 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08116 [ [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING,PLANT MIX OVERLAY,SEAL 08/16/04 $[ 167,562 $ 0 0o $ 13,056
5061 006 000 10604 Ml 09/16/05 $ 145,063 80 $ 18,338
County: MISSOULA KM  TBD $[ 135703 $ 0 0| 94% 140% N/A 135 %
Claim Status: NONE M
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN uJo08121 [ [E]  07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ 3 08/16/04 $[ 200,990 $ 0 0o $ 14,807
5063 002 000 10604 Ml 09/16/05 $ 164,525 80 % 19,346
County: MISSOULA KM TBD s 184,343 $ 189,343 24615 | 97% 79% N/A 105 %
Claim Status: NONE M
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08117 [ [E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ O 08/16/04 $[ 355807 $ 0 0o 3 29,367
5426 005 000 10604 G,SEAL & COVER 979 Ml 09/16/05 $ 326,305 80 % 51,629
STACK-SHANE 523-5830 County: MISSOULA KM TBD s 342370 $ 0 0| 105% 176% NA 151 %
Claim Status: NONE .979 MI
Contract Totals for : ‘ ‘ 10604 ‘ sL_7is3d | &
$[ 810,487 | $| q | 0 64,385
Proj. Count: $[ 715389 | 80 3| 94,087
$| 736,941 3| 740,207 $| 74,193 | 100/%| 127|%| 0%| 12.8 %9
IM 0002(392) OMO CONSTRUCTION INC [ ] 11/14/05 $ 290,775 30
D1 - INTERSTATE GUARDRAIL INTERSTATE GUARDRAIL IMPROVEME [ ] 05/02/06 $] 296,079 $ 0 0o % 34,893
3457 392 005 11A05 [ Iwm TBD $ 290,775 30 % 0
KELLER-SCOTT 994-1843 County: MINERAL [ Jkm TBD $ 6001 $ 0 0 2% 0%  33% NA
Claim Status: NONE [ Iwm
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | . 277549 | 6oq
[ 14,300,259 $| 210293 | 18 | 1,361,647
A Project Mgr. Total Length: MI $[ 14,487,837 [ 623 9§ 1,290,815
KM $[ 10,743,654 $| 14,562,914 $| 1,461,776 | 74%| 88%| 3dw| 12%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |
‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. [E]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR [ ] 04/19/05 $[ 10,337,729 $ 91,157 0 $ 1,088919
1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| [ Iwm TBD $ 10,980,344 220 $ 741,289
130 County: LAKE [ Jkm TBD $] 10,559,989 $ PENDING $ PENDING 97% 68% N/A 7 %
Claim Status: NONE [ Iwm
NH-PLH 5-2(142)51 RIVERSIDE CONTRACTING INC P 00005 | [E]  02/06/06 $ 6,974,633 160
MUD CREEK STRUCTURES GRADE & STRUCTURES TBD $[ 8,483,106 $ 0 0o 3 767,210
1744 142 000 03905 [ adm TBD $ 6,974,633 160  $ 41,165
130 County: LAKE [ dKvM TBD $] 326,713 $ 0 0 5% 5% NA 126 %
Claim Status: NONE M
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P[ 00052 [ [E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ 4 02/02/05 $[ 14219828 $ 1,012,877 0 $ 1518226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, M TBD $ 16,195,135 30 $ 1,272,174
140 County: LAKE KM TBD $[ 16,252,320 $ 15,827,795 1,419,270 | 103% 90% N/A 7.8 %
Claim Status: NONE MI
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 [ [E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $] 13,704,853 $ 596,171 0 $ 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE M TBD $ 14,940,479 0o s 954,894
130 County: FLATHEAD KM  TBD $[ 14,714,857 $ 11,258,667 1,643,899 | 131% 58% NI/A 6.5 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | . S__47390368 [ 419
[ 46,745,519 $| 1,700,205 | 0 3 4,521,900
A Project Mgr. Total Length: MI $[ 49,090,591 [ 419 9] 3,009,522
KM $[ 41,853,879 $| 44,950,282 $| 4,919,298 |  93%[ 61%)| dw[ 7.2%
Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCVSR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL Pl ooos2 [ [E]  10/06/03 $ 700,812 100
SOMERS EAST OVERLAY,WIDENING,SEAL & COVER 11/10/03 $] 852,395 $ 196,275 8 $ 56,065
3862 003 000 01700 Ml 08/18/05 $ 897,087 108 112,371
SQUIRES-BILL 444-6228 160 County: FLATHEAD KM  TBD $| 1,202,002 $ 1,342,149 0| 9% 200% 125% 87 %
Claim Status: NONE [ es8d M
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL P 00082 [[E]  10/06/03 $ 1,634,913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,OVERLAY & R 11/10/03 $[ 2,103,860 $ 264,119 11 130,793
3111 454 000 01700 ECONSTRUCTION Ml 08/18/05 $ 1,899,032 111 308,834
310 County: FLATHEAD [ dkKvM TBD $]  1,785827 $ 1,834,119 309,583 | 97% 100% 122% 17.3 %
Claim Status: NONE M
Contract Totals for : H 01700 ‘ sl_2335725 [ 109
$[ 2,956,255 | 9| 460394 [ 19 3 186,858
Proj. Count: $[ 2796119 [ 119 $[ 421,205
$[ 3,077,919 $[ 3,176,269 $| 365,648 | 97%| 115/%[ 113%| 13.7 %
STPU 6701(8) NELCON INC - KALISPELL U 06701 [ [E]  06/05/05 $ 1,669,988 0
N MERIDIAN-US 93 TO THREE MILE GRADE,GRAVEL & PLANT MIX BIT.S [ O 09/07/05 $| 1436802 $ - 10,345 0 658,104
2950 008 000 04605 URF.,SEAL & COVER,STORM DRAIN, Ml TBD $ 1,659,642 0 45,182
140 County: FLATHEAD KM  TBD $[ 1,007,286 $ 0 0| 60% 7% NA 45 %
Claim Status: NONE MI
STPU 6701(9) NELCON INC - KALISPELL U 06701 [ [E]  06/05/05 $ 382,430 0
N MERIDIAN-LIGHTING & SIGNAL N.MERIDIAN-LIGHTING & SIGNAL,L [ 4 09/07/05 $[ 334923 $ 0 0 658,104
2950 009 000 04605 IGHTING IMPROVEMENTS V] TBD $ 382,430 0 2,023
140 County: FLATHEAD KM  TBD $[ 185577 $ 0 0| 49% 0% NIA 1.1 %
Claim Status: NONE M
STPU 6701(7) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 4528625 0
N MERIDIAN - THREE MILE TO IDA GRADING,GRAVEL,PLANT MIX BIT.S 09/07/05 $[ 2,792,398 $ 468,820 0 658,104
2950 007 000 04605 URFACING,SEWER,SIDEWALKS,CURB M TBD $ 4,997,445 0 203,606
140 County: FLATHEAD KM  TBD $[ 2,727,962 $ 0 0| 60% 31% NA 7.5 %
Claim Status: ACTIVE mI
Contract Totals for : H 04605 ‘ s__ose1043 [ 0
$[ 4,564,123 | §| 458,475 | 0 $ 1,974,312
Proj. Count: s[ 7039517 [ 0 s 250811
$[ 3920829 $| 6,581,043 $[ 1974312 | 60%[ 13%| d%[ 6.4 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCVSR009
District 1 - Missoula |

‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: | 751-2041 | Cell Phone: S Email: ‘ jiroberts@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

- $ 8,916,76 100
Project Mgr. Totals for : \ \ 191 \ ‘ROBERTS, JAMES \ | g | ‘

$[ 7,520,378 $| 918869 [ 19 2,161,170

. : ,

Proj. Count Project Mgr. Total Length: 1282 M $| 9,835,636 [ 119 672,016
KM $[ 6,998,744 $| 9,757,311 2,339,960 | 72%[ 29[ 113%| 9.6%

Project Mgr.‘ 190 \ ‘SACKETT, DEAN

\ Work Phone: 751-2040

Cell Phone: S Email: ‘

dsackett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 52-2(31)34 MONTANA LINES INC P 00052 [[E]  07/05/05 $ 92,215 30

SIGNAL - JCT MT 83 SIGNALS,SIGNING & PAVEMENT MAR 10/18/05 $[ 90,052 $ 0 0 13,832

5076 031 000 01605 KINGS Ml 01/05/06 $ 92,215 30 18,407
410 County: FLATHEAD KM  TBD $[ 92,860 $ 118,668 17,719 | 78% 104%  77% 19.8 %
Claim Status: NONE M

STPHS 1-2(132)113 H L CONSTRUCTION P 00001 [[E]  10/03/05 $ 99,990 20

2000-SLOPE FLTN-10 KM W KALISP GRADING,SLOPE FLATTENING 04/24/06 $[ 80,330 $ 0 0 9,999

4708 132 000 01805 [ dwm TBD $ 99,990 20 5,467
310 County: FLATHEAD [ dKM TBD $[ 12676 $ 0 0| 13% 55% NA  43.1%
Claim Status: NONE M

STPHS-STPP 52-2(28)51 MONTANA LINES INC P[ 00052 [[E]  11/14/05 $ 398,831 45

MT 35/SEC 317 INT - KALISPELL INTERSECTION SIGNAL IMPROVEMEN 04/25/06 ${ 373111 % 0 0 35,895

4022 028 000 02F04 T [ adm TBD $ 398,831 45 6,786
410 County: FLATHEAD [ dKvM TBD $[ 8849 % 0 0 2% 19%  31% 76.7 %
Claim Status: NONE 50.8 MI

STPHS 0002(758) MONTANA LINES, INC [ ] 05/26/05 $ 53,011 30

2001-D1-ELECTRICAL INSTALLATION AND/OR UPGRADE OF [ ] 09/14/05 $ 53527 $ 0 0 7,952

5006 758 000 03505 FLASHING BEACONS & LUMINARIES [ ]wm  11/28/05 $ 53,011 30 11,769
310 County: FLATHEAD [ ]km  TBD $[  47511% 63,074 15373 | 75% 77%  53% 24.8 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9024(19) FRONTIER-WEST LLC [E]  04/10/06 $ 1502436 170
SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES [ ] TBD $[ 1,499,677 $ 0 0o $ 225,365
4228 019 000 04105 [ Im TBD $ 1,502,436 170 % 0
221 County: LAKE [ ]km TBD $[ 15029 $ 0 0 1% 0% NIA N/A
Claim Status: NONE [ Iwm
NH 5-4(29)173 SCHELLINGER CONST CO INC P 00005 [[E]  12/12/05 $ 156,859 60
EUREKA - SOUTH SEAL & COVER,PAVEMENT MARKING, TBD $[ 157,489 $ 0 0o $ 18,823
5456 029 000 05C05 MILL,FILL,PLANT MIX SURF,BRIDG mi TBD $ 156,859 60 % 1,484
182 County: LINCOLN KM TBD $[ 36268 $ 0 0| 23% 8% NA 41 %
Claim Status: NONE M
NH 5-4(30)177 SCHELLINGER CONST CO INC P[ 00005 [[E]  12/12/05 $ 716,886 60
EUREKA - NORTH & SOUTH SEAL & COVER BRIDGE DECKS,PAVE TBD s 749197 $ 2,338 0o % 86,026
5457 030 000 05C05 MENT MARKING,MILL,FILL,PLANT M M TBD $ 719,224 60 % 3,723
183 County: LINCOLN KM  TBD s 154422 $ 0 0| 2% 4% NA 2.4 o
Claim Status: NONE MI
NH 5-4(28)168 SCHELLINGER CONST CO INC P 00005 [[E]  12/12/05 $ 202,321 60
FORTINE - NORTH SEAL & COVER BRIDGE DECKS, SEAL 168.3 TBD $] 207,583 $ 0 0o $ 24,279
5722 028 000 05C05 & COVER,PAVEMENT MARKING,MILL M TBD $ 202,321 60 % 1,688
183 County: LINCOLN KM  TBD $[ 4,801 s% 0 0| 21% 7% N/A 4
Claim Status: NONE M
Contract Totals for : ‘ ‘ 05C05 ‘ s|_107606¢4 |60
$[ 1,114,263 ] $| 2,338 | 0 3 129,128
Proj. Count: $[ 1078404 | 60 $| 6,895
$| 232,491 $| 1,076,066 $| 129,128/ | 22%[ g dw[ 3 %
STPHS 263-1(22)6 OMO CONSTRUCTION INC s[ 00263 [[E]  11/14/05 $ 25,500 30
2001-DELINEATORS-WEST OF MISSO  SIGNS,DELINEATORS 04/13/06 $[ 34019 $ 0 0o 3 3,838
5010 022 000 06A05 ] TBD $ 25,500 30 3 1,135
310 County: MISSOULA KM  TBD $[ 194793 0 0| 76% 30% 17% 58 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 292-1(5)0 OMO CONSTRUCTION INC S[ 00292 [[E]  11/14/05 $ 39,688 30
2001-SAFETY IMPROVEMENT-KALISP  SIGNING,DELINEATORS [ d 04/13/06 $[ 49728 $ 0 0 5,932
5015 005 000 06A05 M TBD $ 39,688 30 2,309
310 County: FLATHEAD KM  TBD $[ 19187 % 0 0| 48% 39% 17% 12 %
Claim Status: NONE mI
STPHS 0002(759) OMO CONSTRUCTION INC P[ 00035 [[E]  11/14/05 $ 10,105 30
2002-D1-SIGNING SIGNING,DELINEATORS 04/13/06 $[ 12,257 % 0 0 1,524
5358 759 000 06A05 MI TBD $ 10,105 30 1,714
411 County: SANDERS KM  TBD $[  5741% 0 0| 57% 112%  17% 29.9 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06A05 ‘ sl 75203 [
$[ 96,004 | 9 o0 [ 0d 9 11,294
Proj. Count: 3 75293 [ 37 5,158
$| 44,403 $| 75,293 $| 11,294 | 59%| 46%|  17%| 11.6 %
SFCN 5-2(141)93 SCHELLINGER CONST CO INC [ ] 1w14/05 $ 2,095,928 45
SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2024919 $ 18,908 0 271,631
5514 141 000 07B05 [ Im TBD $ 2,114,836 45 6,881
181 County: LAKE,FLATHEAD [ |KM  TBD $[ 1414458 $ 0 0| 67% 3% NIA 5 %
Claim Status: NONE [ Im
STPHS 0002(676) OMO CONSTRUCTION INC [ | 11/14/05 $ 294,379 40
1998-D1-GUARDRAIL GUARDRAIL,SLOPE FLATTENING L] 03/27/06 s 366474 $ 0 0 44,156
4423 676 000 08A05 [ Iwm TBD $ 294,379 40 19,162
310 County: LAKE,FLATHEAD [ |KM  TBD $[ 261,819 $ 0 0| 89% 43% 25% 7.3 %
Claim Status: NONE [ Iwm
NH 1-2(133)134 JT L GROUP INC - KALISPELL [ ] 02/06/06 $  1,073508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM [ ] TBD $[ 1,038,430 $ 0 0 8,588
5450 133 000 18106 ENT MARKINGS [ Iwm TBD $ 1,073,508 30 532
181 County: FLATHEAD [ ]km TBD ${ 10,734 $ 0 0 1% 6% NIA 5 o
Claim Status: NONE [ Iwm
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | s 676165 [ 509
$[ 6,736,787 $] 21,246 | q 3 757,840
RIOJCOUNT: Project Mgr. Total Length: MI 3 6,782,903 | 500 9| 81,057
KM $[ 2,140,824 $| 6,798,173 $| 769,148 | 319 11%| 14%| 3.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
Project Mgr.| 181 | SULLIVAN, SHEILA | Work Phone: | 523-5877 | Cell Phone: S Email: | ssullivan@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(120)20 RIVERSIDE CONTRACTING INC P] 00005 | [E]  02/06/06 $ 17,269,807 180
VIC WHITE COYOTE RD-S RAVALLI GRADE,GRAVEL,STR,WILDLIFE FENC 03/06/06 $[ 15,603,255 $ 113,070 1 $ 1,726,981
1744 120 000 01B05 E,WETLAND M TBD $ 17,382,877 181 161,190
130 County: LAKE KM  TBD $[ 5733204 $ 0 0| 3% 9% NA 2.8 %
Claim Status: NONE mI
NH 5-2(119)19 FRONTIER-WEST, L.L.C. P| 00005 | [E]  10/13/04 $ 7425190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935,709 $ 224,624 0o $ 891,023
1744 119 000 02904 G,DRAINAGE, WETLAND RESTOR,RET MI TBD $ 7,649,814 0o $ 785,756
140 County: LAKE KM TBD $]  6517,763 $ 0 0| 8% 88% NA  121%
Claim Status: ACITVE M
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1] 00090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $ 29733200 $ - 33235 0o 3 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 0 % 195,359
170 County: MISSOULA KM  08/06/03 $[ 2187913 $ 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: NONE M
Project Mgr. Totals for | | 181 | SULLIVAN, SHEILA | s|_2r02167 | 279
$[ 26,512,284 $| 304,459 | ] 3§ 2,804,139
IR, CTelii Project Mgr. Total Length: M $| 27326137 271 s 1,142,309
KM $[ 14,438,878 $[ 26,882,910 $| 2,814,630 | 54%[ 41%[  33%| 7.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 174,101,104 [ 3,935
$[ 165,159,774 $| 4,656,008 | 137 $| 18,523,295
$[ 178,757,110 | 4,072 | 9,562,228
$[ 106,302,393 $[ 174,974,659 $[ 19,467,934 | 61%[ 49%[ 38%| 9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 0204(4) HOLLOW CONTRACTING uJ 00204 [ [E]  11/15/04 $ 378,878 45
4TH-HICKORY TO RR XING-ANACOND  COLD MILLING,PMS OVERLAY,SEAL 764 04/11/05 $[ 455777 $ 5,919 5 % 37,888
5093 004 000 01B04 & COVER,SIDEWALK,CURB & GUTTER 476 Ml 10/20/05 $ 384,797 50 % 65,627
180 County: DEER LODGE 768 KM TBD $[ 351,860 $ 381,378 $ 69,466 | 92% 94% 126% 18.7 %
Claim Status: NONE mI
BR 9001(47) EDWARD T COPPS CONST. X[ 01095 [ [E]  02/07/05 $ 402,789 75
BIG HOLE R-3 KM SW OF JACKSON BRIDGE REPLACMENT & APPROACH W 04/06/05 $[ 489,988 $ 1,086 0o $ 60,418
4539 047 000 06105 ORK [ dwm  11/02/05 $ 403,875 75 147,920
221 County: BEAVERHEAD [ dkvm TBD s 416,843 $ 416,278 141,535 | 100% 105%  95% 35.5 %
Claim Status: NONE M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] 05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $[ 6,276,618 $ 130,888 0 453,794
3611 046 000 09402 [ ]wm 082503 $ 5,803,309 120 432,490
180 County: DEERLODGE,SILVE [ ] KM  12/30/03 $[ 5888740 $ 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: NONE [ Im
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [ [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[  380579$% - 3176 0 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
183 County: DEER LODGE KM 12/30/03 $[ 318,633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 09402 ‘ s|_se8Leer | 120
$[ 6,657,193 | $| 127,712 | 0 3 478,53§
Proj. Count: $[ 6109409 [ 120 $[ 452263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%[ 7.3 ¥
STPP 46-6(3)58 AM. WELLES, INC. [ ] o7/07/03 $ 3,590,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA [ ] 08/14/03 $[ 4,062,929 $ 342,993 11 359,029
2137 003 000 15303 CING [ ]wm  09/08/05 $ 3,933,280 151 510,033
140 County: SILVERBOW,BEAVE [ | KM  03/29/06 $[ 4031286 $ 4,170,633 542,182 | 97% 94% = 96% 12.7 %
Claim Status: NONE [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BRF-BR 9039(34) SLETTEN CONSTRUCTION CO | | 0s5/00/05 $ 1,716,882 160
POWELL COUNTY BRIDGES PRE-STRESSED CONCRETE BEAM BRI [ ] 08/17/05 $[ 1,932,709 $ 0 0o $ 257,532
4742 034 000 15405 DGES,GRADE,GRAVEL BITUMINOUD S [ Im TBD $ 1,716,882 160  $ 168,879
MILLER-BRYAN 444-9413 221 County: POWELL [ ]km TBD $[ 1,067,157 $ 0 0| 62% 66%  56% 158 %
Claim Status: NONE [ Iwm
STPP 46-5(2)51 ASCORP INC DBA DEBCO CONSTRUCT [ ] 03/06/06 $ 6,724,386 160
SPORTSMAN'S CAMPGROUND - EAST ~ GRADE,GRAVEL,PLANT MIX SURFACI [ ] TBD $[ 6,068,563 $ 0 0o 3 672,439
2137 002 000 27106 NG,STRUCTURES [ Iwm TBD $ 6,724,386 160 $ 6,810
140 County: DEERLODGE,SILVEI[ ] KM  TBD $[ 67,250 $ 0 0 1% 1% NA 101 %
Claim Status: NONE [ Im
Project Mgr. Totals for :| [ 216 | ARVISH,MIKE | . s__1s704019 [ 709
[ 19,667,155 $| 417,710 | 18 9§ 1,865,842
P T Project Mgr. Total Length: MI $[ 19272629 [ 714 1,351,532
KM $[ 12,141,769 $[ 19,740,588 $| 2,199,366 | 62%[ 61%| 70w 11.1%
Project Mgr.‘ 213 \ ‘CLARY,DAN \ Work Phone: | 494-9649 | Cell Phone: Email: \ dclary@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(48)76 A M WELLES INC P] 00050 [[E]  04/10/06 $ 625,793 45
PEDESTRIAN TUNNEL-GALLATIN GAT  PEDESTRIAN TUNNEL,GRADING,PMBS TBD $[ 621,623 $ 0 0o 3 75,095
4582 048 000 03605 ,SIDEWALKS,ELECTRICAL [ adm TBD $ 625,793 45 $ 0
620 County: GALLATIN [ dKvM TBD ${ 6258 % 0 0 1% 0% NIA N/A
Claim Status: NONE M
STPS 359-1(7)1 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $ 375,664 100
CARDWELL - HARRISON SEAL & COVER [ ] TBD $[ 382270 $ 0 0o s 37,566
5811 007 000 06206 [ Im TBD $ 375,664 100 $ 0
183 County: MADISON [ Jkm TBD [ 4408 $ 0 0 1% 0% NA N/A
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘WorkPhone: 494-9649 Cell Phone: | 490-6016 Email:‘

dclary@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-5(63)264 JIM GILMAN EXCAVATING INC | | 03/06/06 $ 1,828,588 100
MILLIGAN CANYON INTERCHANGE - MILL,FILL,DRIVING LN,SEAL & CO [ ] TBD $[ 1,892,228 $ 0 0o 3 182,859
5720 063 000 06206 VER FULL WIDTH,SEAL & COVER ON [ Im TBD $ 1,828,588 100 1,109
180 County: BRAODWATERJEFF[ | KM  TBD $[ 17639 % 0 0 1% 1% NIA 6.3 %
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 06206 ‘ 2204252 [ 109
$[ 2,274,498 | $] aq | q 3 220,425
Proj. Count: $[ 2204253 [ 100 8| 1,109
$| 22,043 $| 2,204,252 $| 220,425 1% 1% dw| 5 %
STPS 393-1(6)0 JIM GILMAN EXCAVATING INC S| 00393 \E 03/06/06 $ 116,750 30
JCT MT 2-SW SEAL & COVER [ @ TBD $[ 150,888 $ 0 0o $ 9,340
5731 006 000 07206 MI TBD $ 116,750 30 $ 0
183 County: SILVER BOW KM TBD ${ 1167 % 0 0 1% 0% N/A N/A
Claim Status: NONE M
IM 0002(743) JIM GILMAN EXCAVATING INC. | | 05/09/05 $ 1,353,194 60
INTERSTATE REHAB-BUTTE CRACK & SEAT,PLANT MIX BITUMIN ] 07/05/04 $[ 1,395,654 $ 3,830 3 0% 108,255
5099 743 000 14405 OUS SURFACING,SEAL & COVER [ Iwm TBD $ 1,357,024 63 123,573
170 County: SILVER BOW [ ]Jkm TBD $[ 1,361,108 $ 1,480,110 148,011 | 92% 83%  87% 9.1 %
Claim Status: NONE [ Im
Project Mgr. Totals for :| [ 213 | CLARY,DAN | s a20098d [ 239
$[ 4,442,663 $| 3,830 | 3 413,115
Proj. Count: Project Mgr. Total Length: Mi 3| 4,303,819 | 238 9 124,682
KM $[ 1,390,573 $| 4,426,909 $| 452,871 | 31%[ 28%| 23%[ 9%
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood @mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 86-1(25)3 SLETTEN CONSTRUCTION CO P 00086 [[E]  12/13/04 $ 865,079 90
BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI 02/07/05 $[ 726,037 $ 0 0o $ 103,809
4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ dwm TBD $ 865,079 0 % 189,577
221 County: GALLATIN [ dKvM TBD $[ 838393 $ 866,550 $ 190,641 | 97% 99%  94% 22.6 %
Claim Status: NONE M
CM-STPU 7403(6) MONTANA LINES, INC [ ] 1w15/04 $ 126,408 30
5TH & PARK - LIVINGSTON TRAFFIC SIGNAL UPGRADE,SIDEWAL [ ] 04/25/05 $  143527$ - 228 0 18,961
4491 006 000 03804 K,CURB & STRIPPING [ ]wm  o7/06/05 $ 126,180 30 37,321
NORDHAGEN-BLAIR 444-9128 410 County: PARK [ ]KM o04/28/06 $[ 118,556 $ 144,081 43122 | 82% 87%  73% 315 %
Claim Status: NONE [ Im
STPHS 86-1(31)19 H L CONSTRUCTION P]ooog6 [[E]  08/18/05 $ 174,800 15
2002-GUARDRAIL-NE OF BOZEMAN GUARDRAIL,GRADING,GRAVEL & REV 09/28/05 $[  293980% - 151 0 17,480
5377 031 000 03805 EGTATION Ml 11/30/05 $ 174,649 15 16,874
310 County: GALLATIN KM TBD $[ 170,403 $ 0 0| 97% 97%  80% 9.9 %
Claim Status: NONE M
NH 50-1(25)4 H K CONTRACTORS INC P] 00050 [[E]  03/06/06 $ 1,293,040 90
JCT US 287 - NORTH & SOUTH PMBS,COLD MILL,GUARDRAIL,BRIDG TBD $[ 1015831 $ 0 0 142,234
5468 025 000 04206 E DECK,SIDEWALK,SEAL & COVER S [ gm TBD $ 1,293,040 90 0
181 County: GALLATIN KM  TBD sf  Jds 0 0 0% 0%  17% N/A
Claim Status: NONE M
NH 50-1(26)0 H K CONTRACTORS INC P] 00050 | [E]  03/06/06 $ 985,900 90
WEST YELLOWSTONE - NORTH PMBS,COLD MILL,GUARDRAIL,BRIDG 366 TBD $] 768147 $ 0 0 108,449
5469 026 000 04206 E DECK,SIDEWALK,SEAL & COVER S ] TBD $ 985,900 90 0
181 County: GALLATIN KM  TBD s  ds 0 0 0% 0%  17% N/A
Claim Status: NONE mI
Contract Totals for : ‘ ‘ 04206 ‘ sl_2218940 [ o
$[ 1,783,973 ] $] q | q 3 250,683
Proj. Count: $[ 2278940 [ o0 8| 0
$| 0 s 2,27894q $| 250,683 dw[ dw] 17%] o0 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘WorkPhone: 556-4724 Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 7410(2) JTL GROUP, INC.-BELGRADE uJ 07410 [ [E]  11/15/04 $ 402,319 60
GEYSER-PARK TO F ST-LIVINGSTON OVERLAY,SEAL & COVER [ @ 03/21/05 $[ 338043 $ 14,861 0o % 48,278
5097 002 000 04704 Ml 10/12/05 $ 417,180 60 $ 60,721
180 County: PARK KM  TBD $] 448448 $ 448,449 $ 62,978 | 100% 96%  97% 13.5 %
Claim Status: NONE mI
BR 540-1(13)7 SLETTEN CONSTRUCTION COMPANY s[ 00540 J[[E]  12/12/05 $ 1,269,043 120
STRUCTURES - S OF PRAY GRADING,AGGREGATE SURF,PMBS,DR 01/17/06 $[ 1,236,161 $ 34,610 3 % 152,285
4232 013 000 05305 AINAGE,GUARDRAIL,SEEDING,SEAL& M TBD $ 1,303,653 123 95,736
221 County: PARK KM  TBD $] 807,508 $ 0 0| 64% 63% 12% 11.9 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | . s 5116589 [ 409
[ 4521721 §| 49,002 | 3 591,496
P T Project Mgr. Total Length: MI 3 5165681 | 408 9| 400,229
KM $[ 2,383,308 $| 5,181,863 $] 717,189 | 46%| 56%[ 51%[ 16.8%
Project Mgr.‘ 215 \ ‘FELLOWS,TIM \ Work Phone: | 495-1506 | Cell Phone: Email: \ tfellows@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1100015 [[E]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN  GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 3 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ dMm  08/04/03 $ 3,432,849 194 571,005
221 County: LEWIS & CLARK [ d KM 09/27/04 $[ 3420634 % 3,441,130 543661 | 99% 105% 105% 16.7 %
Claim Status: NONE M
BR 8-2(47)43 MARONICK CONST. LLC P[oo008 [[E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 286,664 4 3 184,810
3398 047 000 12401 D UNDERPASS,WATER,SEWER,SIGNAL Ml 10/01/04 $ 2,134,765 124 341,138
140 County: LEWIS & CLARK KM 07/18/05 $[ 2212683 $ 1,933,667 387,320 | 114% 88% 144% 15.4 %
Claim Status: COMPLETED 42.9 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: 495-1506 | Cell Phone: Email: ‘ tfellows@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 5807(8) MARONICK CONST. LLC uJos8o7 [[E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 603,913 4 % 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, Ml 10/01/04 $ 4,599,407 161 $ 877,273
130 County: LEWIS & CLARK KM 07/18/05 $] 4961086 $ 4,952,513 $ 929,608 | 100% 94% 111% 17.7 %
Claim Status: COMPLETED M
Contract Totals for : ‘ ‘ 12401 ‘ L5350 [ 129
$[ 6,374,477 | $] 890577 [ 45 584,359
Proj. Count: $[ 6734174 [ 168 $[ 10218411
$[ 7173769 $| 6,886,180 $[ 1316928 | 104%[ 93%| 108%| 17 94
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | s 8997274 [ 309
$[ 10,023,081 $] 1,169,748 [ 59 9 899,727
RIOJCOUNT: Project Mgr. Total Length: MI $[ 10,167,021 [ 359 1,789,418
KM $| 10,594,403 $[ 10,327,310 $| 1,860,589 | 103%| 96%| 107%[ 16.9%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P 00089 [[E]  03/08/04 $ 2585835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL PLANT MIX SURFA 04/08/04 $[ 3,165,519 $ 189,488 0 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA M TBD $ 2,775,323 0 371,235
140 County: BEAVERHEAD KM TBD $[  3,089985 $ 2,729,314 483,048 | 113% 77% N/A 12 %
Claim Status: NONE M
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P] 00049 [[E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL,PLANT MIX SURFACI [ 4 04/08/04 $[ 3,422,465 $ 856,922 15 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER,WATE mi TBD $ 3,724,372 15 334,193
140 County: BEAVERHEAD KM TBD $] 3,639,603 $ 3,105,651 456,656 | 117% 73% N/A 9.2 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07C03 ‘ s|_sasazes |0
$] 6587,980 | $[ 1,046,410 [ 1§ 9 817,993
Proj. Count: $] 64996905 | 19 $[ 705428
$[ 6,729,589 $[ 5,834,969 $| 939,704 | 115/%[ 79%| 173 %] 10.5 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email:‘

dhancock@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 46-2(12)8 JIM GILMAN EXCAVATING INC P 00046 [[E]  02/06/06 $ 450,573 30
WISDOM - WEST SEAL COVER,PAVEMENT MARKINGS TBD $[ 426045 $ 0 0o $ 36,046
5799 012 000 08106 M TBD $ 450,573 30 % 3,130
183 County: BEAVERHEAD KM  TBD $ 2948 0 0 1% 9% NA  104.9%
Claim Status: NONE mI
STPS 278-1(21)30 JIM GILMAN EXCAVATING INC S[ 00278 [[E]  02/06/06 $ 146,240 30
BIG HOLE PASS - EAST & WEST SEAL & COVER,PAVEMENT MARKINGS TBD s 137,914 8 0 0 11,699
5730 021 000 08106 M TBD $ 146,240 30 853
183 County: BEAVERHEAD KM TBD $[ 2984 3% 0 0 2% 7% NA 286 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 08106 ‘ s 56813 [ 3
$[ 563,959 | 9 o0 [ 0d 9 47,745
Proj. Count: $| 596,813 [ 30 9 3,983
$| 5,968 $| 596,813 $| 47,745 1%[ 8% 0%| 66.7 %
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. S[ 00324 [ [E]  11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $ 679523 $ 3,762 0 64,039
4318 002 000 11404 M TBD $ 644,155 175 40,794
TRIBELHORN-LESLY 444-6242 183 County: BEAVERHEAD KM  TBD $| 645839 $ 0 0] 101% 64%  84% 63 %
Claim Status: NONE M
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [E]  11/15/04 $ 5742102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $] 6248874 $ 212,247 6 574,210
4476 004 000 11404 CING,SEAL & COVER [ Iwm TBD $  5954,348 181 647,418
140 County: BEAVERHEAD [ ]km TBD $] 6105500 $ 6,313,425 670,110 | 97% 97%  81% 10.6 %
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 11404 ‘ sL_ess2a0d | 179
$[ 6,928,397 | $| 216,009 | 6 3 638,249
Proj. Count: [ 6598503 [ 181 9 688,212
$[ 6,751,340 $| 6,953,814 $| 734,149 | 97%| 94%|  81%][ 10.2 ¥
STPP 29-1(44)0 HOLLOW CONTRACTING INC P 00029 [[E]  03/06/06 $ 741,415 45
ENNIS - WEST OVERLAY,SEAL & COVER [ @ TBD $[ 808872 $ 0 0o $ 66,727
5518 044 000 14206 5.698 MI TBD $ 741,415 45 3 2,291
180 County: MADISON KM  TBD $f  Js 0 0 0% 3% NA N/A
Claim Status: NONE 5.698 MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email:‘

dhancock@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 212 | HANCOCK DALE | . s 1174009 | 250
[ 14,889,208 $| 1,262,419 [ 21 9§ 1,570,714
A Project Mgr. Total Length: MI $[ 14436428 [ 271 9§ 1,399,914
KM $[ 13,486,806 $| 14,127,011 $| 1,788,325 | 95%| 78%|  64%[ 10.4%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: @ Cell Phone: Email: ‘ deharris@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-2(74)122 JIM GILMAN EXCAVATING INC. 1]00015 [ [E]  04/29/04 $ 3,178,400 120
ROCKER SCALE SITE MSC SCALE SITE,OFF & ON RAMPS, 06/10/04 $] 3,710,889 $ 125,386 9 286,056
4197 074 000 03903 BUILDING WITH SCALES,ADVANCE W [ dm TBD $ 3,303,786 129 522,572
111 County: SILVERBOW [ dkKwm TBD $[ 3379974 $ 3,156,598 525,000 | 107% 100% 122% 15.5 %
Claim Status: NONE M
STPS 276-1(7)0 JIM GILMAN EXCAVATING INC. 5[ 00276 [ [M]  04/29/04 $ 1,078,748 120
ROCKER INTERCHANGE - NORTH GRADING,GRAVEL ,PLANT MIX SURFA 04§ 06/10/04 $[ 1,309,649 $ - 36,500 30 97,087
4473 007 000 03903 CING & SEAL & COVER mi TBD $ 1,042,248 150 206,597
140 County: SILVERBOW KM TBD $[ 998,426/ $ 1,026,448 185,584 | 97% 111% 105% 20.7 %
Claim Status: NONE mI
Contract Totals for : ‘ ‘ 03903 ‘ sL_4z57.148 [ 129
$[ 5,020,538 | $| 88886 | 39 $ 383,143
Proj. Count: $[ 4346034 [ 159 $[ 729,169
$[ 4,378,400 $| 4,183,044 $| 710,584 | 105%| 103/%|  99%] 16.7 ¥4
IM 90-5(61)240 JIM GILMAN EXCAVATING INC. 1100090 [ [E]  08/18/05 $ 3,020,362 75
PIPESTONE - WHITEHALL COLD MILLING,DIGOUTS,PLANT MIX TBD $[ 3,164,106 $ 2,922 0 302,036
5467 061 000 05405 BITUMINOUS SURFACING,GUARDRAIL MI TBD $ 3,023,284 B$ 11,901
181 County: JEFFERSON KM  TBD $] 542,718 $ 0 0| 18% 4%  12% 22 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘Work Phone: 494-9643 Cell Phone: | 490-2506 Email:‘

deharris@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-2(88)116 JIM GILMAN EXCAVATING INC 1] 00015 [ [E]  03/06/06 $ 2,339,444 90
BUXTON-N&S OVERLAY,SEAL & COVER,GUARDRAIL TBD $[ 2,468,659 $ 0 0 $ 210,550
4292 088 000 16206 ,PAVEMENT MARKINGS M TBD $ 2,339,444 0 % 2,247
180 County: SILVER BOW KM  TBD $[ 508551 $ 0 0| 22% 1% NA 4 o
Claim Status: NONE M
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | S 9616954 [ 289
$[ 10,653,303 $| 91,808 [ 39 $ 895,729
RIOJCOUNT: Project Mgr. Total Length: MI 3 0,708,762 | 324 3| 743,317|
KM $[  5429,669 $| 9,542,852 $| 1,223,170 | 57%| 61%| 51%[ 13.7%
Project Mgr.‘ 211 \ ‘HELD,TERRY \ Work Phone: 287-3868 | Cell Phone: Email: \ theld@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS 14-1(17)11 SCHELLINGER CONST CO.,INC. P[ 00014 [[E]  05/27/04 $ 1,520,497 45
DEEP CREEK CANYON PLANT MIX SURFACING OVERLAY,SE 08/20/04 $] 1570602 $ - 12,274 0o % 152,050
5110 017 000 01504 AL & COVER Ml 09/07/05 $ 1,508,223 45 3 131,856
180 County: BROADWATER KM TBD $[ 1478419 $ 1,520,497 228,075 | 97% 58%  98% 8.9 %
Claim Status: NONE mI
NH 8-4(32)102 JIM GILMAN EXCAVATING INC P oooos | [E]  12/12/05 $ 5,123,200 105
US 287 PASS LN - N THREE FORKS GRADING,GRAVEL PLANT MIX SURFA TBD $[_ 4,883,259 $ 614 0o $ 614,784
3377 032 000 01C05 CING,PAVEMENT MARKINGS MI TBD $ 5123814 105 $ 90,316
130 County: BROADWATER KM  TBD $] 932,856 $ 0 0| 18% 15%  13% 9.7 %
Claim Status: NONE M
IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1] 00015 | [E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209618 $ 83,727 0o 3 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ d M  06/10/04 $ 245,195 40 $ 20,784
231 County: SILVERBOW [ d KM 08/23/04 $[ 238,407 $ PENDING $ PENDING | 148% 86%  20% 8.7 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘Work Phone: 287-3868 Cell Phone: | 490-0827 Email:‘

theld@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 347-1(2)0 HOLLOW CONTRACTING s[ 00347 [ [E]  03/07/05 $ 469,821 45
JCT S 288 - EAST PLANT MIX BIT.SURFACING,SEAL & [ d 05/16/05 $] 553628 $ 0 0o $ 46,982
5105 002 000 07205 COVER,BR DECK TREAT & RAILREV Ml 09/29/05 $ 469,821 45 96,469
OLSEN-JOE 494-9636 180 County: GALLATIN KM  TBD s 458,176 $ 0 0| 98% 205% 116% 21.1 %
Claim Status: NONE M
SFCS 284-1(3)0 HELENA SAND & GRAVEL INC u 12/12/05 $ 188,169 30
JCTUS12-N SEAL & COVER [ ] TBD $[ 213121 $ 0 0o 3 20,317
5533 003 000 08C05 [ Im TBD $ 188,169 30 21
183 County: JEFFERSON/L.C. [ |JKmM  TBD $[  1882% 0 0 1% 0% NIA 11 %
Claim Status: NONE [ Im
NH 8-4(41)93 JIM GILMAN EXCAVATING INC. P 00008 | [E]  05/09/05 $ 2,741,448 90
US 287 PASS LN-S OF TOSTON GRADING,GRAVEL,PLANT MIX SURFA 07/11/05 $] 2892472 $ 57,422 27 274,145
3377 041 000 09405 CING,& PAVEMENT MARKINGS M TBD $ 2,798,869 117 323,372
130 County: BROADWATER KM TBD $[ 2133224 $ 0 0| 78% 118%  82% 152 %
Claim Status: NONE MI
Project Mgr. Totals for :| [ 211 | HELD,TERRY | S| 10204603 [ 359
$[ 10,322,700 $| 129489 [ 27 9] 1,132,498
Proj. Count: [ 6 | Project Mgr. Total Length: M $[ 10,334,001 [ 382 662,81
KM $[ 5,242,964 $| 10,204,603 $| 1,208,523 | 51%[ 53%[ 56%[ 12.6%
Project Mgr.‘ 223 ‘ pEWETT, JIMMY ‘ Work Phone: @ Cell Phone: Email: ‘ jjewett@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 205-1(26)26 JTL GROUP, INC.-BELGRADE S| 00205 [ [E]  11/15/04 $ 971,061 60
SAFETY IMPVMNT - W OF BOZEMAN AUXILIARY LANES & FLASHERS 02/24/05 $[ 1,041,182 $ 58,651 6 S 116,527
4433 026 000 01604 [ 4 M 0872905 $ 1,029,712 66 $ 104,663
310 County: GALLATIN KM TBD $ 995383 $ 993,883 $ 112,811 | 100% 93%  56% 10.5 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘WorkPhone: 556-4721 Cell Phone: | 581-3336 Email:‘

jiewett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200
RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT [ ] 04/26/05 $[ 9,671,188 $ 164,531 3 0% 839,673
3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Iwm TBD $ 9,494,227 203 $ 773,733
140 County: MEAGHER [ Jkm TBD $] 7118910 $ PENDING $ PENDING 76% 92%  61% 10.9 %
Claim Status: NONE [ Iwm
STPHS 205-1(32)27 MONTANA LINES INC S[ 00205 [ [E]  11/14/05 $ 107,799 45
2002-SIGNAL-JCT S-411 SIGNING & SIGNALS 04/03/06 $[ 124684 $ 12,951 3 % 10,780
5373 032 000 03B05 [ adm TBD $ 120,749 48 6,515
410 County: GALLATIN [ dKvM TBD $ 18307 $ 0 0| 17% 60%  17% 35.6 %
Claim Status: NONE M
STPHS 411-1(9)0 MONTANA LINES INC s[o0411 [ [E]  11/14/05 $ 96,224 45
2002-SIGNAL-JCT S-412 SIGNALS & SIGNING 129 04/03/06 $ 112518 $ 6,629 1% 9,622
5379 009 000 03B05 [ dm TBD $ 102,852 46 6,429
410 County: GALLATIN [ dkm TBD $ 16,999 $ 0 0| 18% 67%  17% 37.8 %
Claim Status: NONE 129 mI
Contract Totals for : ‘ ‘ 03B05 ‘ s__ 204023 | 4
$[ 237,201 | §| 19,580 | 4 g 20,402
Proj. Count: s 223601 [ 49 $| 12,944
$| 35,301 $| 204,023 $| 20,402 | 17%| 63%|  16%]| 36.7 %
SFCU-STPS 291-1(5)1 JT L GROUP INC - BELGRADE S[ 00291 [ [E]  03/06/06 $ 2,068,792 60
MAIN & JACKRABBIT LN - BELGRAD PMBS, TRF SGNL,C&G,SIDEWALK,STO 752 04/03/06 $[ 1886418 $ - 5863 0o % 247,547
4471 005 000 13A05 RM DRAINS,SIGNING,PAVEMENT MAR 076 M TBD $ 2,062,929 60 5,943
410 County: GALLATIN KM  TBD $[ 337,491 $ 0 0| 16% 2% 13% 1.8 %
Claim Status: NONE .828 M
SFCS 290-1(5)3 JT L GROUP INC - BELGRADE S[ 00290 | [E]  03/06/06 $ 884,447 45
BELGRADE - NORTH OVERLAY,SEAL & COVER TBD $[ 1,014,401 $ 0 0o $ 79,601
5472 005 000 15206 M TBD $ 884,447 45 3 0
181 County: GALLATIN KM  TBD $[ 8849 % 0 0 1% 0% NIA N/A
Claim Status: NONE M
Project Mgr. Totals for :| [ 223 | DEWETT, JIMMY | s___1a456019 [ 410
$[ 13,850,390 $| 236899 [ 13 9§ 1,303,750
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 13,694,916 [ 423 3§ 897,283
KM $[ 8495930 $| 13,480,841 $| 1,300,034 | 63%| 69%|  43%[ 10.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 \ }JOHNSON,RICKIE

‘Work Phone: 285-4943 Cell Phone: | 490-1794 Email:‘

riciohnson@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM-BH 0002(807) FOUR BEERS INC 1100090 [[E]  03/06/06 $ 494,638 64
GALLATIN RIVER SCOUR MITIGATIO GALLATIN RIVER SCOUR MITIGATIO 03/07/06 $ 671629 % 0 4 % 49,464
5466 807 001 01E06 N [ 4 wm 0322006 $ 494,638 68 $ 0
232 County: GALLATIN KM  TBD $[ 545,990 $ 0 0| 110% 0%  24% NIA
Claim Status: NONE M
IM 0002(508) SLETTEN CONSTRUCTION CO 1] 00090 | [E]  03/07/05 $ 2543425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,114 $ 0 0o $ 203,474
3871 508 000 08205 ETORFIT M TBD $ 2,543,425 200 265,936
230 County: GALLATIN KM TBD $] 2741264 $ 2,897,793 289779 | 95% 92%  73% 9.7 %
Claim Status: NONE M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 4828423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4436189 $ 81,438 0o 3 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER M TBD $ 4,909,861 200 464,411
181 County: GALLATIN KM TBD $[ 4815717 $ 5,143,475 487,489 | 94% 95%  73% 9.6 %
Claim Status: COMPLETED M
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1] 00090 [[E]  03/07/05 $  5257,529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $] 5,299,047 $ 152,709 1% 420,602
4187 091 000 08205 NG [ dm TBD $  5410,237 201 314,634
221 County: GALLATIN [ dkv TBD $[ 3,430,407 $ 0 0| 65% 75%  73% 9.2 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 08205 ‘ s|_1262037] | 200
$[ 13,537,352 $| 234,147 1] $[ 1,010,350
Proj. Count: $[ 12863523 | 201 8| 1,044,981
$[ 10,987,388 $| 13,298,797 $[ 1,197,870 | 83%[ 87%| 73%[ 95 ¥
STPHS 90-6(105)317 SLETTEN CONSTRUCTION COMPANY 1] 00090 [[E]  11/14/05 $ 735,119 120
2001-TRAIL CREEK INTERCHANGE-E COLD MILLING,PLANT MIX OVERLAY TBD $[ 786537 $ 1,610 0o $ 108,273
5021 105 000 10A05 ,SEAL & COVER,GUARDRAIL,BRIDGE M TBD $ 736,729 120 3,025
231 County: GALLATIN KM  TBD $] 141,569 $ 0 0| 19% 3% 7% 2.1 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 219 | JOHNSON,RICKIE | s|__1a850i [ 384
$[ 14,995,514 $] 235,757 | 5§ 1,168,087
RIOJCOUNT: Project Mgr. Total Length: MI $[ 14,094,800 [ 389 9 1,048,008
KM $[ 11,674,943 $| 14,528,554 $| 1,355,607 | 80%| 77%| 44w 9w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: @ Cell Phone: Email: ‘ jstarcevich@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(13) SCOTT CONSTRUCTION INC P 00029 [[E]  07/05/05 $ 1,378,682 75
1999 - SIGNAL UPGRADE - BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 647223 $ 24,701 3 140,925
4180 013 000 01804 NG,SIDWALKS & CURB,SIGNING & mi TBD $ 1,403,382 78 124,639
410 County: SILVER BOW KM  TBD $] 879,832 $ 0 0| 64% 88%  44% 14.2 %
Claim Status: NONE mI
STPHS 1805(15) SCOTT CONSTRUCTION INC uJ 01805 | [E]  07/05/05 $ 30,566 75
2002-TURN BAYS-BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 21454 % 0 0 140,925
5371 015 000 01804 NG,SIDEWALKS & CURB,SIGNING & [ adm TBD $ 30,566 75 102
310 County: SILVER BOW [ dKvM TBD $[ 409 3% 0 0 1% 0%  45% 252 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 01804 ‘ s__1d00248 |79
$[ 668,677 | 9 24700 [ 3§ 281,850
Proj. Count: $[ 1433948 [ 78 8] 124,741
$| 880,237 $| 1,409,249 3| 281,850 | 63%[ 44| 44w 142 %
SFCU 1820(1) HOLLOW CONTRACTING INC [M]  07/05/05 $ 283,870 45
HOLMES-HARRISON TO ROWE-BUTTE ~ COLD MILLING PLANT MIX BIT.SUR ] 08/15/05 $[ 308190 $ 83,306 0 28,387
5428 001 000 02605 FACING,STORM DRAIN,SIDEWALK,SE [ Im TBD $ 367,175 45 61,749
DAVIES-JIM 444-6227 180 County: SILVER BOW [ Jkm TBD $| 368381 $ 0 0] 130% 218%  91% 16.8 %
Claim Status: NONE [ Im
IM 90-3(90)195 MENARD CONSTRUCTION INC 1100090 [[E]  04/10/06 $ 80,573 60
INTERSTATE FENCE-EAST OF GALEN ~ FENCE REPLACEMENT TBD $] 165,607 $ 0 0 8,057
4295 090 000 06306 M TBD $ 80,573 60 0
310 County: DEER LODGE KM  TBD sf  Jds 0 0 0% 0% NI/A N/A
Claim Status: NONE M
STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. S[ 00357 [ [E]  05/09/05 $ 1,272,559 0
SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $[ 1,154,834 $ 18,006 0 127,256
5480 006 000 06405 G OVERLAY,SEAL & COVER M TBD $ 1,290,565 0 127,912
180 County: MADISON KM TBD $[ 1,353629 $ 1,354,147 135415 | 100% 94% N/A 9.4 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[22- MAY- 06 | [ VONTANA DEPARTMENT OF TRANSPORTATI ON | Page 30 of 68

| CONSTRUCTI ON REPORT | MCVBR009
District 2 - Butte |
‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R. \ Work Phone: 494-9647 | Cell Phone: Email: \ jstarcevich@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-2(27)56 PAVEMENT MAINTENANCE SOLUTIONS P 00014 [[E]  02/06/06 $ 188,245 30
CHECKERBOARD - WEST SEAL & COVER TBD s 178911 $ 0 0o $ 16,958
5797 027 000 07C05 ] TBD $ 188,245 30 3 0
183 County: MEAGHER KM  TBD $[ 1,903 $ 0 $ 0 1% 0% N/A N/A
Claim Status: NONE M
STPP 14-2(28)33 PAVEMENT MAINTENANCE SOLUTIONS P 00014 [[E]  02/06/06 $ 244,018 30
WHITE SULPHUR SPRINGS - SOUTH SEAL & COVER TBD $[ 234831 % 0 0o % 21,946
5798 028 000 07C05 MI TBD $ 244,018 30 $ 0
183 County: MEAGHER KM  TBD $[  2429% 0 $ 0 1% 0% NIA N/A
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07C05 ‘ s w2263 [ 3
$[ 413742 | 9§ o0 [ 0d 9 38,904
Proj. Count: s 432269 | 30 s J
$| 4,325 $| 432,263 $| 38,904 1%[  q%| 0% 0 W
CM 1805(10) HOLLOW CONTRACTING uJo1805 [ [E]  03/08/04 $ 620,068 75
MONTANA & ROWE RD - BUTTE GRADE,GRAVEL ,PLANT MIX BITUMI 792 05/03/04 s 7554711 $ 39,902 1 $ 62,007
4173 010 000 14204 NOUS SURFACING,SEAL & COVER 126 Ml 10/19/05 $ 659,970 86 % 136,693
BENTE-FREDRICK 444-7634 410 County: SILVER BOW KM  TBD $[ 676,744 $ 667,590 $ 152,490 | 101% 90%  88% 20.2 %
Claim Status: NONE .918 M
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | s aoosey [ 289
$[ 3,466,516 $| 165915 [ 14 9] 546,461
Proj. Count: Project Mgr. Total Length: Mi 3| 4,264,494 | 299 9 451,095
KM $[ 3,283,318 $| 4,227,691 $| 645,103 | 78%| 70%[  51%| 13.71%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 22- MAY- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 31 of 68
| CONSTRUCTI ON REPORT | MCMSR009
District 2 - Butte |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[  101,620,07 [ 3,609
$[ 106,832,251 $| 3,822,667 | 200 $| 10,387,419
$[ 105,442,729 | 3,809 $] 8,868,292
$ 74,123,771 $[ 105,788,218 $ 12,750,777 | 70%[ 70%[ 58%[ 13%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-3(29)68 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 1,187,464 70
LINCOLN - EAST & WEST LEVELING,PMS OVERLAY,SEAL & CO TBD $[ 1,188,070 $ 0 0o $ 94,997
5485 029 000 05106 VER M TBD $ 1,187,464 70 1,861
181 County: LEWIS & CLARK,PO! KM  TBD $[ 13,000 $ 0 0 1% 2% NA 143 %
Claim Status: NONE mI
NH 24-2(20)43 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 2,062,536 70
OVANDO - EAST LEVELING,PMS OVERLAY,SEAL & CO TBD $[ 2,074,600 $ 0 0o $ 165,003
4777 020 000 05106 VER M TBD $ 2,062,536 70 2,820
181 County: LEWIS & CLARK,PO! KM TBD $] 19501 $ 0 0 1% 2% NA 145 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 05106 ‘ sL_32s0000 |79
$[ 3,262,670 | $| q | 0 3 260,000)
Proj. Count: $[ 3250000 [ 70 | 4,681
$| 32,501 $[ 3,250,000 $| 260,000] 1%[ 2% 0%| 14.4 %
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P[ 00010 [[E]  06/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ O 07/07/03 $[ 11,658,171 $ 405,026 2 % 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, Ml 09/22/05 $ 11,299,182 2 % 577,771
130 County: CASCADE KM TBD $[ 11,429,997 $ 13,670,954 743,479 | 84% 78% NIA 5.1 %
Claim Status: COMPLETED V]
NH 24-1(60)27 RIVERSIDE CONTRACTING, INC. P 00024 [[E]  03/07/05 $ 738,860 80
JCT MT 83 - WEST GRADING,GRAVEL,PLANT MIX BIT.S 04/06/05 $[ 905954 $ 0 0o 3 59,109
5451 060 000 06205 URFACING,REMOVAL OF STRUCTURE M TBD $ 738,860 80 39,271
181 County: MISSOULA KM  TBD $[ 668,447 $ 773,856 59,1090 | 86% 66%  99% 5.9 %
Claim Status: NONE M
NH 24-1(59)32 RIVERSIDE CONTRACTING, INC. [ ] o3/07/05 $ 1422615 80
CLEARWATER JCT - EAST PLANT MIX BIT.OVERLAY,SEAL & C [ ] 04/06/05 $ 1741173 $ 0 0o $ 113,809
5070 059 000 06205 OVER [ Iwm TBD $ 1,422,615 80 101,485
181 County: MISSOULA [ ]km TBD $] 1,307,224 $ 1,426,570 114,126 | 92% 89%  99% 7.8 U
Claim Status: NONE [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(19)32 RIVERSIDE CONTRACTING, INC. P[ 00041 [[E]  03/07/05 $ 472,458 80
BLACKFOOT R-HELMVILLE (PH II) PLANT MIX BIT.OVERLAY,SEAL & C 04/06/05 $[ 411,807 $ 0 0o $ 37,797
3980 019 000 06205 OVER 772 M TBD $ 472,458 80 3 95,630
221 County: POWELL KM TBD $[ 534,063 $ 532,810 101,234 | 100% 94%  99% 17.9 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06205 ‘ s|_2633953 [ &g
$[ 3,058,929 | $] aq | q 3 210,715
Proj. Count: $[ 2633933 | 8d $[ 236,386
$[ 2,509,734 $| 2,733,234 $| 274,469 | 93%| 86%| 99%| 9.4 ¥
STPHS 331-1(4)0 HIGHWAY SPECIALTIES, INC. s[ 00331 J[E]  02/07/05 $ 153,992 30
2000-GUARDRAIL-WEST OF BELT GUARDRAIL & SIGNING [ 3 04/26/05 $[ 161,799 $ 0 0o % 12,319
4717 004 000 07105 Ml 10/20/05 $ 153,992 3 % 56,795
310 County: CASCADE KM TBD $[ 184,793 $ 180,086 61,229 | 103% 93%  93% 30.7 %
Claim Status: NONE M
CM 5215(1) UNITED MAT'LS OF GREAT FALLS [M]  04/29/04 $ 1,398,321 100
13TH ST S-10TH TO 21ST-GT FALL GRADING,GRAVEL & PLANT MIX BIT ] 06/11/04 $[ 1423995 $ - 2,001 0o 3 125,849
4563 001 000 10404 .SURFACING,STORM DRAIN,SIDEWAL [ ]wm 1202005 $ 1,396,320 100 136,763
NORDHAGEN-BLAIR 444-9128 140 County: CASCADE [ ]km TBD $[ 1,389,640 $ 0 0| 99% 109% 105% 9.8 %
Claim Status: NONE [ Im
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | s 1833407 [ 289
$[ 19,565,564 $| 403,025 | 2l 3§ 1,480,416
A Project Mgr. Total Length: Mi $[ 18,733,427 | 282 § 1,012,396
KM $[ 15,546,665 $| 21,232,597 $| 1,465,026 | 73%[ 69%[  75%[ 6.5%
Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mbeckedahl@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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g
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 386 HBECKEDAHL MARK ‘Work Phone: | 873-8624 | Cell Phone: S Email: \ mbeckedahl@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 464-1(10)13 SCHELLINGER CONST CO INC s 00464 | [E]  04/10/06 $ 1,164,822 30
N OF BROWNING - NORTH OVERLAY,LEVELING,SEAL & COVER, TBD $[ 1014578 $ 0 0o $ 93,186
5571 010 000 01306 GUARDRAIL,PVMT MARKING M TBD $ 1,164,822 30 168
181 County: GLACIER KM  TBD s  ds 0 0 0% 0% NA N/A
Claim Status: NONE M
NH 1-3(36)234 F S K CONSTRUCTION, INC. P[ 00001 [[E]  05/26/05 $ 13,195,183 0
MERIWETHER - EAST GRADING,GRAVEL,CTB SURFACING,D 08/04/05 $[ 12,037,813 $ 599,491 12 1,187,566
0594 036 000 12204 RAINAGE & FENCING mi TBD $ 13,794,674 12 542,444
140 County: GLACIER/PONDERA KM TBD $] 9,251,751 $ 0 0| 70% 46% NI/A 5.9 %
Claim Status: NONE M
STPX-NH 37(26) S K CONSTRUCTION, INC. [E] 05/26/05 $ 785,413 0
ALKALI LAKE WETLAND MITIGATION ~ GRADING,GRAVEL,CTB SURFACING,D ] 08/04/05 $ 988279 % - 63432 0o 3 70,687
5000 026 000 12204 RAINAGE & FENCING [ Iwm TBD $ 721,981 0o 3 59,356
510 County: GLACIER/PONDERA[ | KM  TBD $[ 619,188 $ 0 0| 79% 84% NIA 9.6 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 12204 ‘ s 139080504 |0
$[ 13,026,088 | $| 536,059 | 13  $| 1,258,253
Proj. Count: $[ 14516655 | 12 $[ 601,800
$[ 9,870,939 $[ 13,980,596 $[ 1,258,253 | 71%[ 48%)| 0%| 6.1 %
STPS 358-1(3)18 S K CONSTRUCTION, INC. s[ 00358 [ [E]  04/07/05 $ 2,187,253 0
PONDERA/GLACIER CNTY LINE SLID ROADWAY ROADSIDE SAFETY IMPROV 05/09/05 $] 2,018,717 $ 153,106 5 % 218,725
4477 003 000 15504 EMNTS ASSOCIATED WITH SLIDE [ gMm 011106 $ 2,340,359 5 % 229,840
310 County: PONDERAGLACIER[ ~ dKM  TBD s 2211393 $ 2,208,641 242951 | 100% 95% N/A 104 %
Claim Status: NONE M
STPHS 1-3(49)199 OMO CONSTRUCTION INC P[ 00001 [[E]  02/06/06 $ 168,962 30
2000 - GUARDRAIL - MARIAS PASS GUARDRAIL IMPROVEMENTS 198. TBD $[ 103,546 $ 0 0o 3 20,275
4744 049 000 23106 M TBD $ 168,962 30 19
310 County: GLACIER KM  TBD $[ 1,690 $ 0 0 1% 0% NIA 11 %
Claim Status: NONE mI
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | s_i75016%9 [ 6
$[ 16,162,929 $| 689,165 [ 17 9] 1,590,439
RIOJCOUNT: Project Mgr. Total Length: MI $[ 18,190,799 | 779 831,827|
KM $[ 12,084,021 $| 17,523,021 $| 1,614,665 | 69%| 53%] dw| 6.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9026(15) CENTURY COMPANIES INC X] 26238 | [E]  02/06/06 $ 289,081 25
SAGE CREEK - 23 KM EAST OF WHI GRADE,GRAVEL,RCB DBL,FENCING 03/16/06 $[ 168,404 $ 0 0o $ 43,362
4543 015 000 01A05 [ dm TBD $ 289,081 25 % 5,947
220 County: LIBERTY [ dKM TBD $[ 42,704 $ 0 0| 15% 14%  40% 13.9 %
Claim Status: NONE mI
ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 [ M| 11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL,TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0o $ 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ M  o06/12/04 $ 157,314 3 % 43,587
GIARD-JASON 454-5899 151 County: LIBERTY [ ] KM 09/14/04 s 181,997 $ 203,864 47832 | 89% 91%  57% 23.9 %
Claim Status: NONE [ Im
NH 1-6(55)342 RIVERSIDE CONTRACTING INC P 00001 | [E]  11/14/05 $ 1,938,421 45
RUDYARD - GILDFORD CLOD MILLING,LEVELING,PMBS & S 03/10/06 $[ 1,770,691 $ 0 0o 3 271,379
5568 055 000 03A05 TRIPING M TBD $ 1938421 45 % 6,744
181 County: HILL KM TBD $[ 447,697 $ 0 0| 28% 2% NIA 15 4
Claim Status: NONE M
STPS 432-2(5)40 RIVERSIDE CONTRACTING INC S[ 00432 [ [E]  11/14/05 $ 749,448 45
RUDYARD - SOUTH COLD MILLING.LEVELING,PMBS,STR 03/10/06 $) 691,694 $ 0 0o $ 104,923
5509 005 000 03A05 IPING,SEAL & COVER M TBD $ 749,448 45 % 4,602
181 County: HILL KM  TBD $[ 170417 $ 0 0| 23% 4% NA 2.7 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 03A05 ‘ 2687869 |49
$[ 2,462,385 | $| q | 0 3 376,302
Proj. Count: s 2687869 [ 49 | 11,346
$| 618,109 $| 2,687,869 $| 376,302 | 23%[ 3| d%[ 1.8 %
NH 10-2(30)43 RIVERSIDE CONTRACTING INC P 00010 | [E]  11/14/05 $ 1,598,205 60
FORT BENTON - LOMA LEVELING,PMS OVERLAY,SEAL & CO 01/27/06 $[ 1,705,859 $ 0 0o $ 207,767
4817 030 000 04305 VER,GUARDRAIL M TBD $ 1,598,205 60 % 13,360
181 County: CHOUTEAU KM  TBD $[ 309,187 $ 0 0| 19% 6% NA 43 o
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCVSR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/09/04 $ 767,347 0
FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $[ 832,037 $ 0 0o $ 61,388
4493 524 000 06104 BOAT-CROSSING SITES [ M 100504 $ 767,347 0 186,462
NORDHAGEN-BLAIR 4449128 650 County: STATEWIDE [ Jkm TBD s 712287 $ 0 0| 93% 304% NA 262 %
Claim Status: NONE [ Iwm
NH 1-4(32)292 RIVERSIDE CONTRACTING INC P 00001 [[E]  11/14/05 $ 1,198,486 40
DEVON - E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1,103,540 $ 0 0 167,788
5763 032 000 06B05 EMENT MARKING M TBD $ 1,198,486 40 9,152
181 County: TOOLE KM  TBD $] 234,633 $ 0 0| 20% 5% 13% 3.9 %
Claim Status: NONE M
STPS 233-1(8)22 RIVERSIDE CONTRACTING, INC. S[ 00233 ] [E]  08/02/04 $ 5042221 120
40 KM NORTH OF HAVRE - NORTH PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[ 4640516 $ 62,806 5 605,067
4479 008 000 07704 ,SIDEWALK,CURB & GUTTER M TBD $ 5,105,027 125 514,461
140 County: HILL KM  TBD $[ 5204593 $ 5,237,693 523,769 | 99% 98%  98% 9.9 %
Claim Status: NONE M
CM 5707(3) RIVERSIDE CONTRACTING, INC. uJ 05707 [ [E]  08/02/04 $ 192,045 120
10TH ST-1ST TO 5TH AVE-HAVRE GRADE,GRAVEL & PLANT MIX BITUM 10/05/04 $ 154919% - 682 0 23,045
5128 003 000 07704 INOUS SURFACING,SEAL & COVER 28 MI TBD $ 191,363 120 20,412
180 County: HILL 452 KM TBD $[ 208425 $ 202,785 22,306 | 103% 92% 103% 9.8 %
Claim Status: NONE M
CM 5709(7) RIVERSIDE CONTRACTING, INC. UJ 05709 | [E]  08/02/04 $ 141,332 120
13TH ST-MONROE TO 1ST-HAVRE PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[  122358$ - 919 0 16,960
5129 007 000 07704 ,SIDEWALKS,CURB & GUTTER M TBD $ 140,413 120 17,460
180 County: HILL KM TBD $[ 148,733 $ 158,395 19,007 | 94% 92% 103% 11.7 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07704 ‘ s__s5s75508 [ 129
$[ 4,917,791 | $] 61,205 | 5§ 645,072
Proj. Count: $[ 5436803 [ 129 ¢ 552,333
$[  5561,751 $| 5,598,873 $| 565,082 | 99%| 98%| 98%[ 9.9 ¥
Project Mgr. Totals for :| [ 384 | BERG, GARY | s___12085500 [ 320
$[ 11,314,619 $] 79,605 | 5§ 1,518,349
RCi=a Project Mgr. Total Length: M $[ 12135109 [ 325 § 822,187|
KM $[ 7,660,663 $| 12,343,725 $| 1,469,521 | 63%| 58%|  48%[ 10.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |

‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 8-2(64)43 SCOTT CONSTRUCTION, INC. P 00008 [[E]  11/15/04 $ 100,000 30

SIGNAL-BENTON & LYNDALE-HELENA  SIGNAL UPGRADE & SIGNING 04/06/05 $[ 138491 $ 0 0o $ 15,000

4014 064 000 03B04 208 Ml 11/16/05 $ 100,000 30 % 36,380
410 County: LEWIS & CLARK KM  TBD $[ 95073 $ 128,119 $ 38,000 | 74% 96% 100% 38.3 %
Claim Status: NONE M

STPHS 5809(19) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  12/13/04 $ 1,616,872 75

SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 $ 194,025

4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & MI TBD $ 1,710,995 2 % 293,820
310 County: LEWIS & CLARK KM  TBD $] 1,759,180 $ 1,804,337 300,694 | 97% 98% 101% 16.7 %
Claim Status: NONE M

STPHS 5809(20) MONTANA LINES, INC uJ 05809 [ [E]  07/09/04 $ 395,085 45

2000-N MONTANA INT IMP-HELENA STREET EXC,REMOVE & REPLACE CU 09/07/04 $[ 355625 $ 8,262 0o 3 39,508

4715 020 000 07903 RB & GUTTER,SIDEWALK,PL.MIX.BI [ d M 04/03/06 $ 403,347 45 3 125,995
410 County: LEWIS & CLARK [ JdKw TBD $[ 404,303 $ 458,967 157,402 | 88% 80%  60% 31.2 %
Claim Status: COMPLETED V]

STPHS-BR 5809(14) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  03/10/03 $ 1,511,563 110

NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $[  1591,986 $ 187,659 14 % 181,388

3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE Ml 11/23/04 $ 1,699,221 124 349,769
310 County: LEWIS & CLARK KM 12/07/05 s 1,736,479 $ 1,765,596 335463 | 98% 104% 101% 20.1 %
Claim Status: NONE M

CM 5805(9) HELENA SAND & GRAVEL INC uJ 05805 | [E]  07/09/04 $ 307,467 60

BENTON-CUSTER TO WILDER-HELENA  COLD MILLING,PL.MIX.SURFACING, [ @ 09/21/04 $[ 274998 $ 0 0o % 27,672

5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE M TBD $ 307,467 60 % 61,345
181 County: LEWIS & CLARK KM  TBD $[ 309,972 $ 301,898 66,418 | 103% 92% 112% 19.8 %
Claim Status: NONE mI

CM-BH 5815(5) HELENA SAND & GRAVEL INC uJ 05815 | [E]  07/09/04 $ 251,993 60

CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV [ 3 09/21/04 $] 225401 $ 0 0o $ 22,679

5131 005 000 11604 ERLAY,SEAL & COVER,SIDEWALK & mi TBD $ 251,993 60 $ 46,987
181 County: LEWIS & CLARK KM TBD $] 256,369 $ 266,389 50,614 | 96% 93% 112% 18.3 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 22- VAY- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 38 of 68
| CONSTRUCTI ON REPORT MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 11604 s 55946 &
$[ 500,399 | $| q | ] 50,351
Proj. Count: $[ 550460 | 6d s 108332
$| 566,341 $| 568,287| $| 117,032 | 100%| 93%| 112|%| 19.1 ¥
NH-STPHS 8-2(61)46 HELENA SAND & GRAVEL INC P 00008 [ [E]  02/06/06 $ 1,381,614 60
HELENA - EAST HELENA SHOULDER,MEDIANS & APPROACHE | 03/28/06 $[ 1,280,824 $ 0 0o % 124,345
4820 061 000 28106 MPROVEMENTS ] TBD $ 1,381,614 60 % 15,197
310 County: LEWIS & CLARK KM  TBD $[ 17,33 $ 0 0 1% 12%  23% 87.7 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 387 | CARLSON, JACK | s___S55645ed [ 380
$[ 5,386,683 $] 200,044 [ 11 3 604,617
RIOJCOUNT: Project Mgr. Total Length: MI 3 5,854,637 | 391 3 929,493
KM $[ 4578713 $| 6,106,920 $| 1,072,936 | 79%| 87%|  86%[ 20.3%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 219-1(2)0 SCHELLINGER CONST CO.,INC. | | 03/07/05 $ 1,322,664 45
PENDROY - EAST & WEST LEVELING,PLANT MIX BIT.SURFACI [ ] 04/14/05 $[ 1,428,981 $ 0 0o $ 158,720
4634 002 000 01205 NG OVERLAY,SEAL & COVER [ ]m 09?2105 $ 1,322,664 45 % 115,486
181 County: TETON [ ]km TBD $[ 1,388,604 $ 1,393,370 153271 | 100% 75% 104% 83 %
Claim Status: NONE [ Iwm
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P[ 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY TBD $[ 456,829 $ 0 0o $ 50,000
5769 019 000 13106 ,SEAL & COVER MI TBD $ 555,556 30 $ 2,894
181 County: PONDERA KM TBD $f  ds 0 0 0% 6% NA N/A
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 22- VAY- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 39 of 68
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. 1] 00015 [[E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $[ 8,422,941 $ 364,210 0o % 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE ] TBD $ 10,521,849 150 779,474
140 County: TETON KM TBD $[ 10,342,489 $ 10,903,705 981,333 | 95% 79%  96% 7.5 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | s___12035859 [ 229
$[ 10,308,744 $] 364,210 | q 3 1,122,904
Proj. Count: Project Mgr. Total Length: M $[ 12400069 [ 225 g 897,854
KM $[ 11,731,089 $| 12,852,631 $| 1,184,604 | 91%| 76%| 83%| 7.7%
Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 15-4(106)239 H L CONSTRUCTION | | o08/18/05 $ 299,273 0
2002-FENCING-NE OF CRAIG INSTALLATION OF WILDLIFE FENCI [ ] 10/26/05 $[ 468525 $ 0 0o $ 29,927
5383 106 000 01705 NG [ Iwm TBD $ 299,273 0o $ 46,904
310 County: CASCADE,LEWIS&C [ | KM  TBD $] 189,824 $ 0 0| 63% 157% NA 247 %
Claim Status: NONE [ Iwm
IM 15-5(108)248 PAVEMENT MAINTENANCE SOLUTIONS 1100015 [[E]  02/06/06 $ 525,062 20
CASCADE-N& S CRACK SEAL,SEAL & COVER 04/17/06 $] 569,360 $ 6,879 2 % 42,005
5483 108 000 02A05 M TBD $ 531,941 2 % 4,024
183 County: CASCADE KM  TBD ${  5251]% 0 0 1% 10%  18% 76.6 %
Claim Status: NONE M
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. [ ] 083100 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION  GRADING,GRAVEL PLANT MIX SURFA ] 11/14/00 $[ 4125575 $ 159,795 0o 3 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES [ Iwm 1211002 $ 3,803,211 240 636,261
130 County: CASCADE [ ]KM 02/13/06 $[ 3811,6903 $ 3,789,420 644,201 | 101% 99% 100% 16.7 %
Claim Status: COMPLETED [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[22- VAY- 06 ] [ VONTANA DEPARTMENT OF TRANSPORTATI ON | Page 40 of 68
| CONSTRUCTI ONREPORT | NCVBR009

District 3 - Great Falls |

‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. [ ] o08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA [ ] 11/14/00 $[ 87245979 $ 363,169 2 % 613,011
1504 013 000 03800 CING,SEAL & COVER [ Iwm 121102 $ 8025804 242 $ 627,896
130 County: CASCADE [ ]KM 021306 $] 8059146 $ 8,226,363 $ 658,100 | 98% 95% 100% 7.8 %
Claim Status: ACTIVE [ Iwm
Contract Totals for : ‘ ‘ 03800 ‘ s|_11.30605] [ 249
$[ 12,371,554 ] $| 522,964 | 2 9 904,484
Proj. Count: $[ 11829018 [ 242 $[ 1,264,157
$[ 11,870,839 $| 12,015,783 $[ 1,302,310 | 99%[ 97%| 100%]| 10.6 44
NH-CM 60-2(62)91 UNITED MAT'LS OF GREAT FALLS P 00060 [[E]  07/09/04 $ 1,937,326 60
10TH AVE SOUTH-26TH TO 38TH-GR COLD MILLING,PLANTMIX OVERLAY, 08/09/04 $[ 1,592,314 $ 129,704 1% 174,359
4323 062 000 09604 SEAL & COVER,MEDIAN,SIDEWALK & Ml 11/03/05 $ 2,067,030 61 % 174,508
160 County: CASCADE KM TBD $[ 2,049,741 $ 2,063,900 $ 206,390 | 99% 85% 108% 8.5 %
Claim Status: NONE M
NH 57-1(5)0 HIGHWAY SPECIALTIES INC [ ] 12/12/05 $ 28,598 45
BELT - SOUTHEAST CRACK SEALING L] TBD s 62545 $ 0 0o % 4,290
5768 005 000 10C05 [ Im TBD $ 28,598 45 $ 1,094
185 County: CASCADE [ Jkm TBD sf 0% 0 $ 0| 0% 26% 9% N/A
Claim Status: NONE [ Im
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS UJ 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $| 6938185 $ 274,292 4 % 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS V] TBD $ 6,930,546 4 % 546,558
130 County: CASCADE KM TBD $| 6,887,426 $ 6,986,809 $ 762,227 | 99% 72% NIA 7.9 %
Claim Status: COMPLETED Mi
Project Mgr. Totals for :| [ 381 | VOSEN, ROBERT | . s|_20752565 [ 369
[ 22,002,489 $| 933,839 | 46 9§ 1,953,816
A Project Mgr. Total Length: MI $[ 21686403 [ 411 9§ 2,037,245
KM $[ 21,003,081 $| 21,919,425 $| 2,347,149 | 96%| 87%[  87%| 9.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 22- MAY- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 41 of 68
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: @ Cell Phone: S Email: ‘ hwoodhouse@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100
USRS CANAL - 13KM NE OF AUGUST PREST.CONC.BM.BRIDGE,GRADE,GRA [ ] 04/05/05 $[  1517,387 $ 0 0 166,108
4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ Iwm TBD $ 1,384,237 100 202,453
221 County: TETON [ ]km TBD $[ 1,233,008 $ 0 0| 89% 122%  95% 16.4 %
Claim Status: NONE [ Iwm
SFCS 435-1(1)0 SCHELLINGER CONST CO INC S[ 00435 [ [E]  02/06/06 $ 1112510 45
AUGUSTA - SOUTH COLD MILLING,PMBS,SEAL & COVER [ 4d TBD $[ 1,157,634 $ 0 0 89,001
5804 001 000 09106 ,REVEGETATION & STRIPING M TBD $ 1,112,510 45 2,027
181 County: LEWIS & CLARK KM TBD $f  ds 0 0 0% 2% NA N/A
Claim Status: NONE M
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 43,159 3 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ dwm TBD $ 3,405,907 213 524,111
221 County: LEWIS & CLARK [ OKM TBD $[  3272,461$ 3,480,965 591,764 | 94% 89% 108% 16 %
Claim Status: ACITVE MI
STPP 3-2(46)42 RIVERSIDE CONTRACTING INC P 00003 [[E]  12/12/05 $ 576,335 50
CHOTEAU - NORTH SEAL & COVER PAVEMENT MARKINGS TBD $] 517,487 $ 0 0 46,107
5803 046 000 11C05 M TBD $ 576,335 50 137
183 County: LEWIS & CLARK/TE] KM  TBD $[ 95988 $ 0 0| 17% 0% N/A 1 %
Claim Status: NONE M
STPP 9-1(14)40 RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 288,666 50
AUGUSTA - CHOTEAU SEAL & COVER,PAVEMENT MARKINGS [ ] TBD $[ 263004 $ 0 0 23,092
5802 014 000 11C05 [ Iwm TBD $ 288,666 50 137
183 County: LEWIS&CLARK/TE1[ | KM  TBD $[ 471913 % 0 0| 17% 1% NA 3 o
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 11C05 ‘ s ses00f [ 59
$[ 780,491 | $] q | q 3 69,199
Proj. Count: s 865000 [ 50 8 274
$| 143,900 $| 865,001 $| 69,199 | 17%| %] dw| 2 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 22- MAY- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 42 of 68
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 365-1(6)1 SCHELLINGER CONST CO.,INC. s[ 00365 | [E]  02/07/05 $ 1,330,819 45
EAST OF BRADY - EAST PLANT MIX BITUMINOUS SURFACING 05/06/05 $[ 1,500,771 $ 0 0o $ 106,466
5139 006 000 12105 ,LEVELING,SEAL & COVER Ml 09/07/05 $ 1,330,819 45 74,748
MCOMBER-CHRISTIE 454-5900 181 County: PONDERA KM 04/06/06 $[ 1372122 $ 0 0| 103% 70% 104% 5.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | — z} soj:‘z‘ij } 452} I
Proj. Count: [ 6 ] Project Mgr. Total Length: MI 3 8,098,474 | 453 3| 803,613
KM $[ 6,021,494 | 8,173,532 $| 1,022,538 | 74%| 79%| 83%[ 13.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 22- MAY- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 43 of 68
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 94,295,868 [ 2,080
$[ 93,779,176 3| 2,803,047 [ 84 3§ 9,205,731
$[ 97,008,913 [ 2,164 $] 7,334,615
$[ 78,625,726 $[ 100,151,851 $ 10176439 | 79%[ 73%[ 75%[ 9.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 22- MAY- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 44 of 68

| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: @ Cell Phone: S Email: ‘ rarthur@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-10(55)581 NORTHERN IMPROVEMENT CO - FARG P o000l | [E]  02/06/06 $ 1,880,860 60
ROOSEVELT CO LINE-EAST PMS OVERLAY,GUARDRAIL & BRIDGE 581. TBD $[ 1,719,504 $ 0 0o $ 188,086
5495 055 000 04B05 M TBD $ 1,880,860 60 % 10,377
180 County: ROOSEVELT KM  TBD $[ 18809 $ 0 $ 0 1% 6% NA 552 %
Claim Status: NONE M
STPU 1405(3) FRANZ CONSTRUCTION, INC U 10405 [ [E]  05/09/05 $ 108,678 90
LINCOLN AVE-CENTRAL/6TH-SIDNEY  PLANT MIX OVERLAY,CURB/GUTTER/ 06/28/05 $[ 118850 $ 0 0o $ 10,868
5575 003 000 06B04 SIDEWALKS Ml 03/09/06 $ 108,678 90 3 28,721
180 County: RICHLAND KM  TBD $ 112,773 % 105,203 $ 34,717 | 107% 83%  96% 255 %
Claim Status: NONE M
STPU 1406(2) FRANZ CONSTRUCTION, INC U] 10406 | [E]  05/09/05 $ 148,312 90
MAIN-4TH TO 9TH AVE SE-SIDNEY PLANT MIX OVERLAY,CURB/GUTTER/ 214 06/28/05 $] 153127 $ 0 0o 3 14,831
5576 002 000 06B04 SIDEWALKS 354 Ml 03/09/06 $ 148,312 0 % 27,193
180 County: RICHLAND KM TBD $[ 159,720 $ 163,750 $ 32,750 | 98% 83%  96% 17 %
Claim Status: NONE .568 MI
Contract Totals for : ‘ ‘ 06B04 ‘ s___256990 | o
$[ 271,077 | § q | 0 25,699
Proj. Count: $[ 256990 | o0 3§ 55,914
$| 272,493 3| 268,953 $| 67,467 | 101%| 83%| 9% 20.5 %
NH 20-2(23)29 NORTHERN IMPROVEMENT CO - FARG P 00020 | [E]  02/06/06 $ 3811295 80
SOUTH OF SIDNEY - SOUTHWEST LEVELING,OVERLAY,SEAL & COVER 03/23/06 $[ 4,641,902 $ 0 0o % 304,904
5527 023 000 11106 V] TBD $ 3,811,295 80 % 16,379
180 County: RICHLAND KM  TBD $[ 183,013 $ 0 $ 0 5% 5% 1% 89 %
Claim Status: NONE M
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P 00062 | [E]  07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 08/21/03 $[ 9,438,736 $ 425,239 23 % 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER Ml 09/21/05 $ 10,185,751 223 $ 801,401
140 County: RICHLAND KM 04/28/06 $] 10,166,532 $ 10,084,036 $ 1,027,952 | 101% 78% 104% 7.9 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 401 | ARTHUR, RONALD T. | s___15,700659 [ 430
$[ 16,072,119 $] 425239 [ 23 9 1,397,135
RIOJCOUNT: Project Mgr. Total Length: MI $[ 16,134,806 [ 453 3 884,071
KM $[ 10,640,847 $[ 16,045,144 $[ 1588409 | 66%[ 56%[ 71%[ 83%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[22- MAY- 06 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 45 of 68

| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 345-8244 | Cell Phone: S Email: ‘ dbacon@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 446-1(3)0 TCA,INC. S| 00446 | [E]  11/15/04 $ 504,738 45
ROSEBUD CR-3 KM W OF ROSEBUD CONC.PRESTRESSED GIRDER STRUCT 02/09/05 $[ 520,040 $ 0 0o $ 70,663
4241 003 000 04B04 URE,GRADING,GRAVEL,PLANT MIX [ dMm  09/15/05 $ 504,738 45 105,975
221 County: ROSEBUD [ dkvm TBD $[ 559,079 $ 521,544 114,739 | 107% 92%  73% 19 %
Claim Status: NONE .32 MI
BR-STPE 9009(11) SLETTEN CONSTRUCTION COMPANY X] 09054 [ [E]  02/06/06 $ 2,303,281 0
TONGUE RIVER - MILES CITY TWO STRUCTURES APPROACHES,SIGN 03/10/06 $[ 2,575,497 $ 0 0o s 222,799
4174 011 000 20106 ING,STRIPING,ELECTRICAL [ dm TBD $ 2,303,281 0o s 18,308
221 County: CUSTER [ dkKvM TBD $] 171,554 $ 0 0 7% 8% NA 107 %
Claim Status: NONE M
BR 2-1(34)2 SLETTEN CONSTRUCTION COMPANY P] 00002 | [E]  02/06/06 $ 4,638,061 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES, SIGN 03/10/06 $[ 4780211 $ 0 0o 3 464,086
3989 034 000 20106 ING,ELECTRICAL [ dm TBD $ 4,638,061 o 9,289
221 County: CUSTER [ OKM TBD $ 487283 % 0 0 1% 2% NA 192 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 20106 ‘ s ooz [ 9
$[ 7,355,703 | $| q | 0 686,885
Proj. Count: $[ 6941342 [ 0 3§ 27,597
$| 219,837 $| 6,941,342 $| 686,885| 3% 4% 0%| 12.6 %9
Project Mgr. Totals for :| [ 406 | BACON, DAVID | s 744608 [ 49
$[ 7,884,743 $| q | 0 3 757,548
A Project Mgr. Total Length: [ dm 3| 7,446,080 | 45 g 133,579
- $| 778,916 3| 7,462,886 $| 801,624 | 10%| 17%[ 73%[ 17.0%
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 22- MAY- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 46 of 68
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(39)555 S K CONSTRUCTION, INC. PJooool | [E]  08/18/05 $ 14,144,681 180
NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 13,064,677 $ 0 0 1,414,468
2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG M TBD $ 14,144,681 180 227,963
150 County: VALLEY KM  TBD $] 2287578 $ 0 0| 16% 16% 9% 10 %4
Claim Status: NONE M
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S[ 00363 | [E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 s 934548 $ 0 0 84,433
4838 007 000 04804 NG,SEAL & COVER Ml 11/02/05 $ 844,327 90 129,536
140 County: PHILLIPS KM  TBD $] 748,804 $ 0 0| 89% 153%  69% 17.3 %
Claim Status: ACTIVE M
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA ] 06/29/05 $[ 785290 $ 0 0 61,642
4354 005 000 06204 L & COVER [ ]wm 090705 $ 770,525 45 33,760
ATKINS-TOM 444-4188 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725,686 $ 0 0| 94% 55%  91% 4.7 %
Claim Status: NONE [ Im
STPS 248-2(5)12 NORTHERN IMPROVEMENT CO - FARG [ ] 03/06/06 $ 2,791,899 75
EAST OF GLENTANA - EAST PMS OVERLAY,SEAL & COVER,REV.B [ ] TBD $[ 2,820,607 $ 0 0 12,206
5520 005 000 12206 RIDGE RAIL [ Iwm TBD $ 2,791,899 75 1,973
181 County: DANIELS,VALLEY [ |KM  TBD sf  Jds 0 0 0% 16% 5% N/A
Claim Status: NONE [ Iwm
SFCS 248-6(7)27 NORTHERN IMPROVEMENT CO - FARG S[ 00248 ] [E]  03/06/06 $ 1,243,415 75
PEERLESS - EAST PMS OVERLAY,SEAL & COVER,REV.B TBD $[ 1,234,946 $ 0 0 12,206
5800 007 000 12206 RIDGE RAIL M TBD $ 1,243,415 75 1,160
181 County: DANIELS,VALLEY KM  TBD $f  Js 0 0 0% 10% 5% N/A
Claim Status: NONE M
Contract Totals for : ‘ ‘ 12206 ‘ sL_40s5314 [ 79
$[ 4,055,553 | $] q | q 3 24,412
Proj. Count: $[ 4035314 [ 79 8 3,133
$| 0 $| 4035314 $| 24,412 g 13%)| 5% 0 %
Project Mgr. Totals for :| [ 409 | BUTZLAFF, MIKE | S| 19794847 | 399
$[ 18,840,068 $] q | q 3 1,584,955
RIOJCOUNT: Project Mgr. Total Length: MI $[ 19,794,847 [ 390 3 394,392
KM $[ 3762069 $[ 19,794,847 $[ 1,584,955 | 19%[ 25%[ 32%[ 105%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 22- MAY- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 47 of 68

| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: @ Cell Phone: S Email: ‘ jfleming@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 8006(2) CENTURY COMPANIES INC UJ 08006 | [E]  02/06/06 $ 261,485 60
STREVELL AVE - MILES CITY GRADING,PMS OVERLAY,CURB/SIDEW TBD $ 276318 $ 0 0 33,770
4361 002 000 01106 ALK,LANDSCAPING ] TBD $ 261,485 60 6,668
180 County: CUSTER KM  TBD $[ 2841% 0 0 1% 20%  15% 234.7%
Claim Status: NONE M
STPU 8013(2) CENTURY COMPANIES INC UJ 08013 [ [E]  02/06/06 $ 874,937 60
WILSON ST - MILES CITY GRADING,PMS OVERLAY,CURB/SIDEW [ 4d TBD s 013703 $ 0 0 111,798
4362 002 000 01106 ALK,LANDSCAPING MI TBD $ 874,937 60 15,026
180 County: CUSTERE KM  TBD $[ 23789 % 0 0 3% 13%  15% 63.2 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 01106 ‘ sL_1136422 |_&d
$[ 1,190,021 | 9 o0 [ 0d 9 145,568
Proj. Count: $[ 1136429 [ 60 8| 21,694
$| 26,626 $| 1,136,427 3| 145,568 dw| 15%| 19%][ 81.5 ¥
PLH 323-1(23)51 NORTHERN IMPROVEMENT CO - FARG s[ 00323 [[E]  07/05/05 $ 2,701,359 75
ALBION - N & S (PHASE Il GRAVEL,PLANT MIX SURFACING,SEA 09/01/05 $[ 2434440 $ 0 0 216,109
4138 023 004 06605 L & COVER [ dwm TBD $ 2,701,359 75 0
183 County: CARTER KM  TBD $[ 2,702,908 $ 0 0| 100% 0%  92% N/A
Claim Status: NONE M
STPP 39-1(37)0 CENTURY COMPANIES INC P 00039 | [E]  03/06/06 $ 1,077,657 45
LAME DEER-NORTH PLANT MIX SURFACING & SEAL & C [ 9 TBD $[ 954,251 $ 0 0 107,256
5816 037 000 08206 OVER M TBD $ 1,077,657 45 604
180 County: ROSEBUD KM  TBD $[ 10777 $ 0 0 1% 1% NIA 5.6 %
Claim Status: NONE M
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 05/27/04 $ 8725915 200
ROCK SPRINGS -N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 83,078 1 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ Iwm TBD $ 8,808,993 201 0
140 County: ROSEBUD,GARFIEL [ | KM  TBD $[  8640,839 $ 9,004,829 698,073 | 96% 0%  96% N/A
Claim Status: COMPLETED [ Iwm
Project Mgr. Totals for :| [ 405 | FLEMING, JAY | s|_13641353 [ sed
$[ 12,575,542 $] 83,078 | ] 3 1,167,004
RCi=a Project Mgr. Total Length: M $[ 13,724,431 381 9 22,298
KM $[ 11,381,150 $| 13,920,267 $| 1,167,008 | 83%| 2w 7iw| 2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 22- MAY- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 48 of 68
| CONSTRUCTI ON REPORT | MCVSR009
District 4 - Glendive |
‘ Work Phone: 653-6720 | Cell Phone: S Email: ‘ mkurokawa@mt.gov

‘Project Mgr.‘ 404 \ ‘KUROKAWA, MARK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 32-1(11)34 SLETTEN CONSTRUCTION CO P[ 00032 [[E]  07/09/04 $ 3,054,394 120
W FK POPLAR RIVER-27 KM S OF S CONCRETE PRESTRESSED GIRDER ST 09/20/04 $[ 2,836,563 $ 6,320 0 244,352
3417 011 000 03604 RUCTURE,GRADING,GRAVEL,PLANT M [ d M  10/04/05 $ 3,060,714 120 216,027
221 County: ROOSEVELT [ dKM TBD $] 2911579 $ 0 0| 95% 88% 93% 7.4 %
Claim Status: NONE mI
BR 9028(10) SLETTEN CONSTRUCTION COMPANY X[ 28402 [[E]  11/14/05 $ 865,429 90
WOLF CREEK - 8 KM E OF VIDA GGRADING,GRAVEL,DRAINAGE & SEE 01/23/06 $[ 737,759 $ 0 0 129,814
4238 010 000 05B05 DING,REPLACE BRIDGE [ adm TBD $ 865,429 0 $ 45,550
221 County: McCONE [ dKvM TBD $] 538,618 $ 0 0| 62% 35% 4% 85 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 404 | KUROKAWA, MARK | . s__setesad [ 219
[ 3574322 §| 6,320 | 0 3 374,166
Proj. Count: Project Mgr. Total Length: ) 8| 3926143 [ 210 §| 261,577
I $[ 3,450,196 $| 3,919,823 $| 374,166 | 88%[ 70%| 53%| 7.6§%
Project Mgr.‘ 407 \ ‘MARTIN, DOUGLAS \ Work Phone: | 233-3604 | Cell Phone: S Email: \ doumartin@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S| 00566 | [M]  12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 04/28/04 $ 377,104 $ 0 0 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING Ml 10/14/04 $ 293,933 60 50,628
221 County: ROSEBUD KM  TBD s 264,018 $ 264,019 55,444 | 100% 91%  98% 19.2 %
Claim Status: NONE M
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC | | 02/06/06 $ 10,357,140 200
ANGELA -N& S GRADE,GRAVEL,PMBS,BRIDGE, SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ Iwm TBD $ 10,357,140 200 0
140 County: CUSTER,ROSEBUD [ | KM  TBD $[ 121,756 $ 0 0 1% 0% 3% N/A
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 22- VAY- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 49 of 68
| CONSTRUCTI ON REPORT MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: @ Cell Phone: S Email: ‘ doumartin@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng.Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | . s|_to651079 [ 260
[ 10,658,450 3 g | 0 3 863,843
A Project Mgr. Total Length: MI $[ 10,651,073 [ 260 9 50,628
I $| 385,774 $| 10,621,159 $| 884,015 qn| %[  29%[ 13.1%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: @ Cell Phone: Email: ‘ rpisk@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. | | o7/00/04 $ 7,011,759 150
OSWEGO -E& W PULVERIZATION,WIDING,CEMENT TR ] 08/16/04 $[ 7,040,269 $ 0 0 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Im TBD $ 7,011,759 150 668,879
150 County: VALLEY [ ]km TBD $[ 4,286,871 $ 0 0| 61% 119%  83% 156 %
Claim Status: NONE [ Iwm
NH 99-1(9)0 RIVERSIDE CONTRACTING INC P[ 00099 [[E]  11/14/05 $ 1,250,246 45
MALTA - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ 3 TBD $[ 1,086,921 $ 0 0 150,030
5815 009 000 08B05 [ 7w TBD $ 1,250,246 45 19,977
180 County: PHILLIPS KM  TBD $[ 12502 $ 0 0 1% 13% NA  159.8%
Claim Status: NONE [ 7w
Project Mgr. Totals for :| [ 402 | PISK, RANDAL | s 8262004 [ 195
$[ 8,127,190 $] q | q 3 710,971
RIOJCOUNT: Project Mgr. Total Length: MI 3 8,262,005 [ 195 688,856]
KM $[ 4,299,373 $| 8,262,005 $| 710,971 | 53%| 97%| 64%| 16%
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: Email: ‘ drude@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng.Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 22- MAY- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 50 of 68
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P[ 00002 [[E]  03/07/05 $ 1,915,392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 $ 1721130% - 7,936 0 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI M TBD $ 1,907,456 60 74,364
181 County: FALLON KM TBD $[  1,755839 $ 1,941,195 100,823 | 90% T74%  87% 42 %
Claim Status: NONE mI
STPP 27-2(16)36 PRINCE, INC [ ] 05/27/04 $ 2,111,111 60
BAKER - NORTH DIGOUTS,LEVELING,PLANT MIX BIT [ ] 07/27/04 $[ 2,002,484 $ - 3590 0 168,889
483 016 000 02504 UMNOUS SURFACING,OVERLAY & SEA [ ]wm 0819005 $ 2107521 60 71,435
181 County: FALLON [ ]km TBD $] 2132089 $ 2,128,398 85136 | 100% 84% 103% 3.4 %
Claim Status: NONE [ Im
STPS 323-1(24)25 WICKENS CONSTRUCTION, INC. s[ 00323 [[E]  08/12/05 $ 6,150,370 0
40 KM S OF EKALAKA-S (PHASE I GRADING & GRAVEL SURFACING 08/23/05 $[ 4915208 $ 125,050 0 553,533
4138 024 000 05905 M TBD $ 6,275,420 0 215,339
140 County: CARTER KM TBD $[ 3461279 $ 0 0| 56% 39% NIA 6.2 %
Claim Status: NONE MI
STPP 18-1(13)2 PRINCE INC P 00018 [[E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER TBD $[ 1911855 $ 0 0 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL M TBD $ 1,680,945 60 % 6,397
180 County: CUSTER KM  TBD ${ 16809 $ 0 0 1% 5% NA  381%
Claim Status: NONE M
Project Mgr. Totals for :| [ 408 | RUDE, DWAYNE | . s__iLesreid [ 1ed
[ 10,550,678 $| 113,524 | 0 1,048,437
A Project Mgr. Total Length: MI $[ 11,971,342 [ 189 9 367,535
KM $[ 7,366,016 $| 11,900,908 $| 873,968 | 63%| 42%| 93%| 5%
Project Mgr.‘ 410 ‘ ‘SGRIGNOLI, TERRY ‘ Work Phone: @ Cell Phone: S Email: ‘ tsgrignoli@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 22- VAY- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 51 of 68
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 410 \ ‘SGRIGNOLI, TERRY \ Work Phone: | 436-2704 | Cell Phone: S Email: \ tsgrignoli@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(11)85 WICKENS CONSTRUCTION, INC. P 00037 [[E]  02/07/05 $ 11,733,455 180
EPSIE-E& W GRADE,GRAVEL,PLANT MIX BITUMIN [ 8ag 03/17/05 $[ 10,071,559 $ 288,673 3 938,676
2149 011 000 02105 OUS SURF,DRAINAGE,FENCE,SEEDIN M TBD $ 12,022,128 183 694,382
140 County: POWDER RIVER KM TBD $[ 10,648,671 $ 12,055,643 751513 | 88% 92%  67% 6.5 %
Claim Status: NONE mI
MT 323-1(22)60 PRINCE, INC S[ 00323 [[E]  10/13/04 $ 2,877,140 60
ALZADA - NORTH (PHASE II) GRAVEL,PLANT MIX BITUM SURFACI 02/02/05 $[ 3,126,966 $ 20,370 0o % 230,171
4138 022 000 04904 NG,SEAL & COVER Ml 09/16/05 $ 2,897,511 60 % 173,178
160 County: CARTER KM  TBD $] 2,815,721 $ PENDING $ PENDING 98% 75% 103% 6.2 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 410 | SGRIGNOLI, TERRY | . s___14610509 [ 249
[ 13,198,525 $| 300,043 | 3 1,168,847
P T Project Mgr. Total Length: MI $[ 14,919,639 [ 243 3 867,560]
KM $[ 13,464,392 $[ 14,932,783 $| 981,684 | 90%| 88%| 768%| 6.4%
Project Mgr.‘ 411 \ ‘SLASKA, JIM \ Work Phone: | 345-8240 | Cell Phone: Email: \ jslaska@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. P[ 00051 [[E]  12/29/03 $ 7,135,189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI 03/29/04 $[ 8,047,019 $ 284,176 2 713,519
2151 003 000 03C03 DENING,SEAL & COVER Ml 12/13/05 $ 7,419,365 182 569,645
140 County: RICHLAND KM TBD $]  7,284630 $ 7,291,848 600,000 | 100% 95% 101% 7.8 %
Claim Status: NONE M
NH 57-6(11)280 PRINCE INC [ ] 1w14/05 $ 2865072 90
CIRCLE - SOUTHEAST LEVELING,PMS OVERLAY,SEAL & CO L] TBD $[ 2,958,085 $ 0 0 229,206
5155 011 000 03C05 VER [ Im TBD $ 2865072 0 $ 13,144
181 County: MCCONE&DAWSOI[ | KM  TBD s 442,047 $ 0 0| 15% 6% 4% 3 %

Claim Status: NONE

L Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 22- MAY- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 52 of 68
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length K,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 51-1(3)0 PRINCE INC [ ] 11/14/05 $ 1,304,066 90
JCT MT 200S - NORTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] TBD $[ 1,337,510 $ 0 0 104,325
5516 003 000 03C05 VER [ Iwm TBD $ 1,304,066 90 6,412
181 County: MCCONE&DAWSOI[ | KM  TBD $[ 237,511 $ 0 0| 18% 6% 4% 2.7 %
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 03C05 ‘ sl_4160138 [ o
$[ 4,295,595 | $] aq | q 3 333,531
Proj. Count: $[ 4169139 [ o0 8| 19,556
$| 680,458 $| 4,169,139 $| 333,531 | 16%[  g%| 4%[ 2.9 %
STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. S[ 00253 [ [E]  03/07/05 $ 9715157 200
37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $[ 8598632 $ - 14,019 0 777,213
2824 009 000 05205 .SURFACING M TBD $ 9,701,138 200 451,725
140 County: PRAIRIE KM  TBD $[ 7,001,079 $ 0 0| 72% 58% 65% 6.5 %
Claim Status: NONE M
STPP 57-7(19)326 PRINCE, INC P 00057 [[E]  04/07/05 $ 1,309,794 150
BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $|  1547254'$ - 11,699 0 104,784
5158 019 000 06305 M TBD $ 1,298,095 150 84,579
180 County: DAWSON KM TBD $[ 633,699 $ 0 0| 48% 81%  76% 13.3 %
Claim Status: NONE M
STPP-STPHS 57-7(20)327 PRINCE, INC P 00057 [ [E]  04/07/05 $ 78,678 150
2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 88339 % 0 0 6,294
5387 020 000 06305 DRAIL & STRIPING [ dm TBD $ 78,678 150 6,755
410 County: DAWSON [ dkv TBD $[ 72994 s 0 0| 93% 107%  76% 9.3 %
Claim Status: NONE M
IM 94-6(49)191 PRINCE, INC 1100094 [ [E]  04/07/05 $ 5209271 150
DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $]  6332629$ - 67,821 0 416,742
5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI ] TBD $ 5,141,450 150 62,864
180 County: DAWSON KM  TBD $[ 1617453 $ 0 0| 31% 15% 76% 3.9 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[22- MAY- 06 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |
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District 4 - Glendive |
‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 98-1(4)0 PRINCE, INC P 00098 [ [E]  04/07/05 $ 477,494 150
BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ ¢ 06/06/05 $  584839$ - 7421 0o % 38,200
5159 004 000 06305 GUARDRAIL & STRIPING M TBD $ 470,073 150 24,202
180 County: DAWSON KM  TBD $] 325742 $ 0 0| 68% 63% T76% 7.4 %
Claim Status: NONE mI
Contract Totals for : ‘ ‘ 06305 ‘ sL_7075287 [ 159
$[ 8,553,057 | $| - 86,941] | q 3 566,020
Proj. Count: $[ 6988208 | 150 $[ 178,400
$[ 2,649,884 $| 7,075,237 $| 566,020 | 37%| 32%| 76%| 6.7 %
NH 57-5(24)212 F RIVERSIDE CONTRACTING, INC. P 00057 [[E]  05/27/04 $ 11,393,248 180
JORDAN - EAST GRADING,GRAVEL,PLANT MIX OVERL 06/30/04 $[ 10,291,126 $ 619,864 5 $ 1,253,257
2025 024 000 09504 AY,SEAL & COVER,PRESTRESSED CO [ §wm TBD $ 12,013,112 185 761,268
140 County: GARFIELD KM TBD $] 12,123,170 $ 11,618,052 900,000 | 104% 85%  98% 6.3 %
Claim Status: NONE M
SFCS 261-1(6)0 BORDER STATES PAVING,INC. S[ 00261 [ [E]  04/05/04 $ 825,789 120
WIBAUX - NORTH PLANT MIX OVERLAY,SEAL & COVER [ 4 05/10/04 $[ 721867 $ 0 0o 3 74,321
4356 006 000 18304 Ml 10/13/05 $ 825,789 120 31,460
ATKINS-TOM 444-4188 181 County: WIBAUX KM TBD $[ 709,145 $ 0 0| 8% 42% 121% 4.4 %
Claim Status: NONE MI
STPS 261-1(8)9 BORDER STATES PAVING,INC. S[ 00261 [ [E]  04/05/04 $ 2,134,998 120
14 KM NORTH OF WIBAUX - NORTH GRADING,GRAVEL,PLANT MIX SURFA 05/10/04 $[ 2,018,049 $ 0 0o % 192,150
2840 008 000 18304 CING,SEAL & COVER Ml 10/13/05 $ 2,134,998 120 221,466
180 County: WIBAUX KM  TBD $[ 1967513 $ 2,000,000 220,000 | 98% 101% 121% 11.3 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 18304 ‘ s|_2960767 | 120
$[ 2,739,916 | $| q | 0 3 266,471
Proj. Count: $[ 2960787 [ 120 8| 252926
$[ 2,676,659 $| 2,825,789 $| 204,321 | 99%| 8%| 121%[ 9.4 ¥
Project Mgr. Totals for :| [ 403 | SLASKA, JIM | . S__42448759 [ 92
[ 42,525,345 $| 803,080 | 79 3,910,011
A Project Mgr. Total Length: MI $[ 43251836 [ 927 [ 2,233,520
KM $[ 32,415,878 $| 42,695,221 $| 3,471,085 | 76%| 64w 83%| 6.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 22- MAY- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 54 of 68
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District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Firel). Sl District Total Length: MI X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 148,342,004 [ 3,250
$[ 144,006,987 $| 1,740,284 [ 343 12,982,919
$[ 150,082,292 | 3,284 3| 5,904,009
$[ 87,944,610 $[ 149,555,043 $| 12,437,883 | 59%[ 47%[ 66%[ 6.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘Work Phone: 657-0259 Cell Phone: | 670-3734 Email:‘

pebergen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 56931(2) JTL GROUP, INC.-BILLINGS x| 56931 | [E]  05/26/05 $ 338,888 30
LOCKWOOD TO JOHNSON LANE COLD MILLING,PLANT MIX BIT.SUR [ d 07/14/05 $[ 358,418 $ 0 0o $ 33,889
5214 002 000 01505 FACING,SEAL & COVER & PAVEMENT Ml 10/26/05 $ 338,888 30 $ 32,261
181 County: YELLOWSTONE KM  TBD $] 385118 $ PENDING $ PENDING | 114% 95%  90% 8.4 %
Claim Status: ACTIVE mI
STPHS 532-1(4)12 J & S CONSTRUCTION INC. S| 00532 [ [E]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 ${ 12163$ - 910 0o $ 11,801
3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 53,544
310 County: YELLOWSTONE KM 10/06/04 $ 131,743 $ 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: NONE M
STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P[ 00078 [ [E]  10/03/05 $ 14,275,836 300
COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA 12/12/05 $[ 13,538,547 $ 164,309 8 $ 1,713,100
0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & [ sgwm TBD $ 14,440,145 308 474,958
140 County: STILLWATER KM TBD $[ 4,649,045 $ 0 0| 33% 28% 4% 10.2 %
Claim Status: NONE 44 M
STPU-NH-STPP-STPS 0002(710) ACE ELECTRIC INC | | o02/07/05 $ 493,926 45
2001 - D5 - ELECTRICAL UPGRADE OF VARIOUS ELECTRICAL [ ] 03/15/05 $[ 615057 $ 11,208 5 $ 49,393
4588 710 000 03105 SYSTEMS [ ]™  09/15/05 $ 505,134 50 92,009
410 County: YELLOWSTONE [ ]km  TBD s 484,920 $ 512,658 85904 | 95% 107%  86% 19 %
Claim Status: NONE [ Iwm
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | . s__15226659 | 409
[ 14,633,659 $| 174,607 [ 13 § 1,808,183
A Project Mgr. Total Length: MI $[  15401,265 [ 418 9| 652,772
KM $[ 5650826 $| 15,264,122 $| 1,887,589 | 37%| 33%[ 23%[ 11.6%
Project Mgr.‘ 502 ‘ ‘DYEKMAN JEFF ‘ Work Phone: @ Cell Phone: Email: ‘ jdyekman@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 502 ‘ ‘DYEKMAN JEFF ‘ Work Phone: @ Cell Phone: Email: ‘ jdyekman@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(24)17 CENTURY COMPANIES INC [ ] 03/06/06 $ 2,394,265 45
MELVILLE-N & S PLANT MIX OVERLAY,SEAL & COVER [ ] TBD $[ 2,272,186 $ 0 0o $ 239,426
5187 024 000 01206 & BRIDGE REVISIONS [ Iwm TBD $ 2,394,265 45 3 5,085
181 County: SWEET GRASS [ ]km TBD $[ 23943 % 0 0 1% 2% NA 212 %
Claim Status: NONE [ Iwm
NH-IM-STPU 0002(644) MONTANA LINES, INC [ ] 04/29/04 $ 178,569 60
TRUCK ROUTE SIGNS - BILLINGS SIGNING & ELECTRICAL ] 09/13/04 $[ 146,334 $ 0 0 26,785
4575 644 000 03B03 [ ]wm 0413006 $ 178,569 60 27,070
411 County: YELLOWSTONE [ kM TBD $] 175527 $ 186,135 52,080 | 94% 52%  97% 15.4 %
Claim Status: NONE [ Im
NH-STPP 0002(709) MONTANA LINES, INC [ ] 0420004 $ 277,007 60
D5 - SIGNAL UPGRADES SIGNING,ELECTRICAL,SIDEWALK & ] 09/13/04 $ 271,893 $ 0 0 41,551
4913 709 000 03B03 OTHER IMPROVEMENTS [ ]wm  o04/13/06 $ 277,007 60 57,122
410 County: STATEWIDE [ Jkm TBD $[ 274,683 $ 344,510 84,750 | 80% 67%  97% 20.8 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 03B03 ‘ s 45576 [ o
$[ 418,227 | g q | 0 68,336
Proj. Count: $( 455576 | 60  $| 84,192
$| 450,210 $] 530,645 $| 136,830 | 83%| 63%[  97%[ 18.7 %
BR 9048(11) EDWARD T COPPS CONST. x] 48213 [ [E]  03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.AGG.APPROACHES,PRESTRESSED [ @ 04/05/00 $[ 1,183,040 $ 90,578 13 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE Ml 03/18/02 $ 914,360 163 202,131
221 County: STILLWATER KM  TBD $[ 945603 $ 1,084,320 162,648 | 87% 124%  98% 21.4 %
Claim Status: NONE M
STPP 14-4(21)146 CENTURY COMPANIES INC [ ] 1212005 $  1581,198 45
LAVINA - EAST COLD MILLING,PMBS,SEAL & COVER [ ] TBD $[ 1,749,696 $ 0 0 158,120
5185 021 000 12C05 ,PAVEMENT MARKINGS [ Iwm TBD $ 1,581,198 45 3 23,708
181 County: GOLDENVALLEYMI[ | KM  TBD $[ 15810 % 0 0 1% 15% N/A 150 %
Claim Status: NONE [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 HDYEKMAN JEFF

‘Work Phone: 657-0267 Cell Phone: | 670-4062 Email:‘

jdyekman@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 302-1(8)10 J T L GROUP INC - BILLINGS | | 02/06/06 $ 777,947 30
JCT SEC.-401-E & W PLANT MIX SURFACING,SEAL & COV [ ] TBD $ 830247 $ 0 0o $ 93,354
5817 008 000 14106 ER,BRIDGE RAIL REVISIONS [ Im TBD $ 777,947 30 3 4,345
181 County: YELLOWSTONE [ ]km TBD $[ 7780 % 0 0 1% 5% NA 558 %
Claim Status: NONE [ Iwm
IM 94-2(32)63 FOUR BEERS INC 1100094 [[E]  05/04/06 $ 1,030,555 0
CULVERT REPAIR - WEST OF HYSHA CULVERT REPLACEMENT,GRADE,GRAV TBD $[ 1143962 $ 0 0 171,594
6160 032 000 15406 EL,PMS MI TBD $ 1,030,555 0 0
141 County: TREASURE KM TBD $f  ds 0 0 0% 0% NIA N/A
Claim Status: NONE M
Project Mgr. Totals for :| [ 502 | DYEKMAN JEFF | . s 7063329 [ 330
[ 7,597,358 $| 90579 [ 13 § 854,397
I, el Project Mgr. Total Length: M $[ 7153900 [ 343 g 319,461
KM $[ 1,443,346 $| 7,398,930 $| 961,972 | 20%[ 33%| 64w 22.1%
Project Mgr.‘ 510 \ ‘FAVERO CRAIG \ Work Phone: | 657-0273 | Cell Phone: Email: \ cfavero@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION [ ] o713/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ 3 08/20/01 $ 125063 $ 0 0o $ 7,499
4731 002 000 10601 [ dwm  1018/01 $ 74,988 0o s 0
999 County: CARBON [ dKM 01/07/02 $[ 750873 0 0| 100% 0% N/A N/A
Claim Status: NONE [ dm
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P[ 00016 | [E]  03/08/04 $ 1,732,222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $[ 1593783 $ 0 3 0% 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR Ml 03/10/05 $ 1,732,222 63 % 269,608
181 County: YELLOWSTONE KM TBD $[ 1861783 % 1,858,965 353,203 | 100% 76% 116% 14.5 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 HFAVERO CRAIG

‘Work Phone: 657-0273 Cell Phone: | 670-4059 Email:‘

cfavero@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 510 | FAVERO CRAIG | . s__isorid [ e
[ 1,718,846 3 g | 3 3 146,077
A Project Mgr. Total Length: Mi 3| 1,807,214 | 63 9§ 269,608
KM $[ 1,936,865 $| 1,933,953 $| 360,702 | 100%| 759% 116%[ 13.9%
Project Mgr.‘ 506 ‘ ‘KOSKI TOM (ACTING) ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 61-3(22)85 OMO CONSTRUCTION INC P 00061 [[E]  11/14/05 $ 651,996 45
2000-GUARDRAIL-3 KM SOUTH OF F GUARDRAIL,BOXBEAM,EMBANKMENT 03/15/06 $[ 605485 $ 0 0o 3 78,240
4718 022 000 02305 M TBD $ 651,996 45 % 35,953
310 County: FERGUS 129 KM TBD $[ 94859 % 0 0| 15% 46%  16% 37.9 %
Claim Status: NONE M
NH 57-5(27)159 CENTURY COMPANIES, INC. P[ 00057 [[E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2,153,988 $ 195,154 18 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ am TBD $ 2,196,462 138 266,718
111 County: GARFIELD [ dkvm TBD $] 2126227 $ 2,145,396 205681 | 99% 90%  99% 12.5 %
Claim Status: NONE mI
NH 61-3(23)45 CENTURY COMPANIES INC P] 00061 [[E]  03/06/06 $ 1,626,636 30
GRASS RANGE - NORTH OVERLAY & CRACKSEALING TBD $[ 1,708,460 $ 0 0 211,463
4846 023 000 03206 mi TBD $ 1,626,636 30 1,686
180 County: FERGUS KM TBD $ 16,266 $ 0 0 1% 1% NA 104 %
Claim Status: NONE M
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [[E]  11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419804 $ 113,211 14 61,007
4728 030 000 05804 M TBD $ 582,497 74 139,650
141 County: GARFIELD KM  TBD $ 579,724 $ 569,023 153,637 | 102% 91% 104% 24.1 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM (ACTING) ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 81-1(15)36 CENTURY COMPANIES INC P 00081 [[E]  04/10/06 $ 919,728 30
JCT US 191 - WEST OVERLAY,SEAL & COVER,GUARDRAIL TBD s 886819 $ 0 0o 3 91,973
5745 015 000 07306 ,PAVEMENT MARKINGS M TBD $ 919,728 30 % 783
181 County: FERGUS KM  TBD s  ds 0 0 0% 1% N/A N/A
Claim Status: NONE M
MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] 05/26/05 $ 2832553 120
CLAGETT HILL GRADING & GRAVEL SURFACING [ ] 08/15/05 $[ 4,618,448 $ 137,431 14 3 283,255
3176 010 000 16405 [ Iwm TBD $ 2,969,984 134 236,648
120 County: FERGUS [ Jkm TBD $] 850,780 $ 0 0| 30% 84% 54% 27.8 %
Claim Status: COMPLETED [ Im
Project Mgr. Totals for :| [ 506 | KOSKI TOM (ACTING) | . s___8soisoq [ 409
[ 10,393,004 $| 445796 | 46 9§ 1,026,134
Proj. Count: [ 6] Project Mgr. Total Length: M $[ 8947,303 [ 451 g 681,439
KM $[ 3,667,856 $| 8,745,337 $] 1,114,249 | 42%[ 61w[ 65%[ 18.8%
Project Mgr.‘ 509 \ ‘LEMMON/COLUMBUS \ Work Phone: | 322-9061 | Cell Phone: Email: \ mlemmon@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 3§ 03/29/04 $[ 8409892 $ 1,349,853 29 % 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,124,070
140 County: SWEET GRASS KM  TBD $[ 10,275,314 $ 10,291,513 1,129,237 | 100% 100%  91% 10.9 %
Claim Status: COMPLETED M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0o 3 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dm  11/18/05 $ 111,822 180 14,993
140 County: SWEET GRASS [ dKw TBD $[ 103,098 $ 106,159 40,340 | 97% 37% 106% 145 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: @ Cell Phone: S Email: ‘ mlemmon@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XIM Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 02903 s 8904835 | 189
$[ 8512476 ]$[ 1,357,853 [ 29 ¢ 890,483
Proj. Count: $[ 10,262,688 | 209 $| 1,139,063
$[ 10,378,412 $| 10,397,672 $[ 1,169,577 | 100%[ 97%| 91%[ 11 U4
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . 6904839 [ 18
[ 8512476 $| 1,357,853 [ 29 ¢ 890,483
A Project Mgr. Total Length: MI $[ 10262688 [ 209 $[ 1,139,063
KM $[ 10,378,412 $| 10,397,672 $| 1,169,577 | 1001%| 97%| 9lw| 11%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: @ Cell Phone: Email: ‘ jmuhlbeier@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 384-1(12)0 MORGEN AND OSWOOD CONSTRUCTION  [S] 00384 | [E]  12/12/05 $ 5781911 180
BIGHORN RIVER - HARDIN 180METER COMPOSITE STL & CONCR 03/03/06 $[ 4764819 $ 0 0 867,287
3995 012 000 04C03 ETE GIRDER STRUCTURE,GRADING,G [ dm TBD $ 5781911 180 68,397
221 County: BIG HORN [ dkv TBD $[ 201,023 $ 0 0 3% 8% 7% 34 %
Claim Status: NONE M
STPP 48-1(27)18 J T L GROUP INC - BILLINGS [ ] 12/12/05 $ 1,386,401 45
JCT 1-94 - SOUTH COLD MILLING,PLANT MIX BITUMIN [ ] TBD $[ 1,494,578 $ 0 0 166,369
5189 027 000 05A05 OUS SURF,STRIPING,SEAL & COVER [ Im TBD $ 1,386,401 45 4,493
181 County: YELLOWSTONE [ ]km TBD $ 13864 % 0 0 1% 3% NA  324%
Claim Status: NONE [ Iwm
IM 94-2(31)67 PRINCE INC 1100094 [[E]  03/06/06 $ 3,934,733 45
HYSHAM INTCH-EAST COLD MILLING,PMBS,GUARDRAIL & [ &7 TBD $[ 4,627,716 $ 0 0 393,473
5498 031 000 07A05 STRIPING MI TBD $ 3,934,733 45 13,888
180 County: TREASURE KM  TBD $[ 39,348 $ 0 0 1% 4% NA 353 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘Work Phone: 665-2774 Cell Phone: | 670-7889 Email:‘

jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 310-2(5)27 WICKENS CONSTRUCTION, INC. S[ 00310 [ [E]  08/02/04 $ 2,828,283 120
MUSSELSHELL CO LINE - NW GRADING,GRAVEL & PLANT MIX SUR 08/26/04 $[ 2,590,267 $ 28,694 0 282,828
2974 005 000 09704 FACING Ml 09/29/05 $ 2,856,977 120 211,731
140 County: YELLOWSTONE,MU: KM  TBD $[ 2,885,010 $ 0 0| 102% 75%  83% 7.3 %
Claim Status: NONE M
STPS 384-1(19)13 RIVERSIDE CONTRACTING, INC. S[ 00384 | [E]  05/26/05 $ 2,316,255 75
EAST OF HARDIN - EAST PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $[ 1,994,538 $ 0 0 231,625
5205 019 000 10105 COVER,& BRIDGE RAIL REVISION mi TBD $ 2,316,255 75 120,605
181 County: BIG HORN KM TBD $] 2,257,907 $ 2,443,899 146,634 | 92% 82%  93% 5.3 %
Claim Status: NONE M
SFCS 313-1(14)29 RIVERSIDE CONTRACTING, INC. S[ 00313 ] [E]  05/26/05 $ 720,481 75
9 KM SOUTH OF ST. XAVIER - SOU PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $[ 633695 $ 0 0 72,048
4893 014 000 10105 COVER,BRIDGE RAIL REVISION & M TBD $ 720,481 75 66,720
NEVILLE-GARY 657-0232 180 County: BIG HORN KM TBD $[ 761,195 $ 0 0| 106% 93%  93% 8.8 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 10105 ‘ s__30e7ad |7
$[ 2,628,233 | $| q | 0 303,673
Proj. Count: $ 3086738 | 79 $[ 187,329
$[ 3,019,102 $[ 3,164,380 $| 218,682 | 95%| 8f%|  93%| 6.2 %
STPS 310-2(10)34 JT L GROUP INC - BILLINGS S[ 00310 [ [E]  02/06/06 $ 1,157,709 30
MUSSELSHELL-N & S PLANT MIX SURFACING,SEAL & COV TBD $[ 1130683 $ 0 0 138,925
5199 010 000 21106 ER M TBD $ 1,157,709 30 % 10,747
181 County: MUSSELSHELL KM  TBD $[ 11577 % 0 0 1% 8% NA 928 %
Claim Status: NONE M
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P[ 00037 | [E]  06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM [ ¢ 03/15/04 $[ 13,107,362 $ -1,472,075 32 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF Ml 08/09/05 $ 13,724,396 168 1,127,977
150 County: BIG HORN KM  TBD $[ 13251453 $ 0 0| 87% 87% 95% 85 %
Claim Status: NONE mI
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | s|_sa32224 [ 699
$[ 30,343,653 $| - 1,443,381 [- 32| §| 3,444,255
RIOJCOUNT: Project Mgr. Total Length: MI $[ 31878863 [ 663 9 1,624,558
KM $[ 19,421,377 $| 33,449,888 $| 3,359,264 | 58%| 48%[ 5J%| 8.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

prieger@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 81-1(13)27 CENTURY COMPANIES INC P o008l | [E]  03/06/06 $ 1,150,599 50
EAST OF JUDITH RIVER-EAST COLD MILLING,OVERLAY,SEAL & CO TBD $[ 1,251,813 $ 0 0o $ 138,072
4888 013 000 02206 VER,REVISE BRIDGE RAIL ] TBD $ 1,150,599 50 % 1,487
181 County: FERGUS KM  TBD $ 11506 $ 0 0 1% 1% NA 129 %
Claim Status: NONE M
BR 9033(14) WINKLER CONSTRUCTION x| 33108 | [E]  05/09/05 $ 169,601 60
HALF BREED CREEK - 10 KM SOUTH BRIDGE REPLACEMENTS W/STEEL CU 08/08/05 $[ 224880 $ 0 0o $ 25,440
4546 014 000 02405 LVERT,PLANT MIX OVERLAY,SCHOOL [ dwm TBD $ 169,601 60 $ 80,940
222 County: MUSSELSHELL [ dkKvM TBD $] 143,399 $ 0 0| 8% 318% 102% 56.4 %
Claim Status: NONE M
BR 9002(27) SLETTEN CONSTRUCTION CO x| 81016 | [E]  08/18/05 $ 2,237,894 120
BNRR OVERPASS - TOLUCA BRIDGE REPLACEMENT & APPROACH 10/11/05 $[ 2363327 $ 0 0o 3 335,684
3436 027 000 03705 ROAD WORK [ dwm TBD $ 2,237,804 120 194,407
221 County: BIG HORN [ OKM TBD $[ 1,772,899 $ 0 0| 79% 58%  33% 11 %
Claim Status: NONE MI
BR 568-1(13)0 SLETTEN CONSTRUCTION CO S[ 00568 | [E]  10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU 1024 11/19/03 $[ 2483677 $ 67,430 3 0% 316,146
4004 013 000 04103 CTURE & APPROACHES Ml 10/28/05 $ 2,701,979 183 316,457
221 County: YELLOWSTONE KM  TBD s 2,640,779 $ 2,999,252 395523 | 88% 80%  99% 12 %
Claim Status: NONE .026 MI
IM 94-1(64)23 SLETTEN CONSTRUCTION CO 1100094 | [E]  10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $[ 832,694 $ 0 0o $ 87,791
4574 064 000 04103 UMNIOUS SURFACING Ml 10/28/05 $ 731,588 180 200,313
310 County: YELLOWSTONE KM  TBD $] 697,189 $ 731,588 234,109 | 95% 86% 101% 28.7 %
Claim Status: NONE mI
Contract Totals for : ‘ ‘ 04103 ‘ s 3366137 [ 189
$[ 3,316,371 | $] 67,430 | 3§ 403,937
Proj. Count: $[ 3433567 | 183 $[ 516,770
$[ 3,337,968 $| 3,730,840 $| 629,632 | 89%| 82%| 99%]| 15.5 ¥4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

prieger@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BH 0002(745) DONNES INC [ ] 12/12/05 $ 896,116 90

D5 - SCOUR PROTECTION D-5 SCOUR PROTECTION [ ] 03/28/06 $[ 527,266 $ 7,000 13 134,417

4678 745 000 04C05 [ Iwm TBD $ 903,116 91 6,437
232 County: VARIES [ ]km TBD $] 405422 $ 0 0| 45% 5% 2% 1.6 %
Claim Status: NONE [ Iwm

MT (008) COP CONSTRUCTION L.L.C. P 00028 | [E]  09/02/03 $ 496,721 0

SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0o $ 59,607

4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0o $ 68,364
140 County: CARBON 274 KM 00/27/04 $] 441,189 $ 0 0| 89% 115% N/A 155 %
Claim Status: NONE M

BR 9023(13) SLETTEN CONSTRUCTION COMPANY X][ 23311 [E]  03/06/06 $ 515,523 90

JUDITH RIVER - 7 KM NE OF HOBS STRUCTURE,APPROACHES 05/01/06 $[ 568303 $ 0 0o 3 61,862

4542 013 000 13206 [ dm TBD $ 515,523 90 12,083
221 County: JUDITH BASIN [ OKM TBD ${ 5159 % 0 0 1% 20% 4% 234.4%
Claim Status: NONE M

BR 9002(30) EDWARD T COPPS CONST. X[ 02318 [ [E]  05/14/02 $ 396,112 75

FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH I 07/30/02 $[ 379410 $ 21,772 3 % 51,495

3994 030 000 14402 ROADWAY WORK [ dwm  1015/03 $ 417,884 78 114,798
221 County: BIG HORN [ dkKm TBD $[ 410,004 $ 422,982 143814 | 97% 80% 121% 28 %
Claim Status: NONE [ egwm

SFCS 568-1(16)0 JTL GROUP, INC.-BILLINGS s oose8 | [E]  02/07/05 $ 126,571 30

POMPEYS PILLAR INTERCHANGE - W PLANT MIX BITUMINOUS SURFACING 04/27/05 $ 127,862 $ 0 0o $ 12,657

5184 016 000 16105 & SEAL & COVER 744 MI 08/11/05 $ 126,571 30 17,698

NEVILLE-GARY 657-0232 181 County: YELLOWSTONE KM  05/08/06 $[ 145932 $ 0 0| 115% 140%  53% 12.1 %
Claim Status: NONE mI

AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] oe/07/02 $ 78,489 30

BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ 3 07/08/02 $[ 59,013 $ 4,000 0o $ 11,773

4961 001 000 17502 [ dm  0816/02 $ 82,489 30 % 0
999 County: YELLOWSTONE [ dKM 1011002 $[ 79074 $ 0 0| 101% 0% 50% N/A
Claim Status: NONE [ dm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 507 ‘ ‘RIEGER, PAUL ‘ Work Phone: | 657-0264 | Cell Phone: Email: ‘ prieger@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | . s omared | 729
[ 9,902,403 $| 100,202 | 7§ 1,234,944
A Project Mgr. Total Length: Mi 3| 9,533,965 | 732 3 1,012,984
KM $[ 6,752,551 $| 9,825,334 $| 1,552,958 | 69%| 69%| 56%[ 15%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: @ Cell Phone: Email: ‘ dsandine@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 28-2(27)46 P[ 00028 [[E]  06/15/05 $ 20,000,000 0
SLIDE REPAIR SLIDE REPAIR 44 06/15/05 $f 0% 110,525 0 $ 2886254
5782 027 000 01F05 M TBD $ 20,110,525 0o $ 779,643
140 County: CARBON KM  TBD $[ 15,181,987 $ 0 0| 76% 27% NIA 5.1 %
Claim Status: NONE 56 Mi
STPP 14-3(16)99 RIVERSIDE CONTRACTING, INC. P[ 00014 [[E]  08/02/04 $ 979,979 90
SECOND STREET - HARLOWTON COLD MILLING,PLANT MIX SURFACI 08/30/04 $[ 909,207 $ 0 0o $ 117,597
4373 016 000 03704 NG OVERLAY,SEAL & COVER,SIDEWA Ml 11/03/05 $ 979,979 0 $ 150,556
180 County: WHEATLAND KM  TBD $[ 983117 $ 978,479 156,556 | 100% 96%  96% 15.3 %
Claim Status: NONE M
SFCS 381-1(5)0 EMPIRE SAND AND GRAVEL COMPANY s[ 00381 [[E]  02/07/05 $ 462,264 40
JCT US 12 - SOUTH COLD MILLING,PLANT MIX SURFACI [ ¢ 06/15/05 ${ 675911 $ 0 0o $ 60,094
5203 005 000 11105 NG,SEAL & COVER & PAVEMENT MAR Ml 09/21/05 $ 462,264 0 3 30,864
KRINGS-DAMIAN 444-6225 181 County: MUSSELSHELL KM  TBD $[ 466233 $ 0 0| 101% 51%  95% 6.6 %
Claim Status: NONE M
STPP 78-1(13)6 RIVERSIDE CONTRACTING INC P[ 00078 [ [E]  04/10/06 $ 1,701,921 45
NW OF RED LODGE-NW PMS OVERLAY,SEAL & COVER,REVIS TBD $[ 1,762,581 $ 0 0o 3 170,192
5501 013 000 11206 E BR.RAIL M TBD $ 1,701,921 45 % 1,276
181 County: CARBON KM TBD s 0Js 0 0 0% 1% N/A N/A
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘WorkPhone: 446-1728 Cell Phone: | 670-3738 Email:‘

dsandine@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 419-1(11)0 RIVERSIDE CONTRACTING, INC. s[ 00419 [ [E]  02/07/05 $ 448,095 30
JCT MT 78 - SOUTHWEST CRACK SEALING,SEAL & COVER & P [ d 07/27/05 $] 509,361 $ - 48,758 1 53,771
5183 011 000 13105 AVEMENT MARKINGS Ml 10/21/05 $ 399,337 31 57,046
KRINGS-DAMIAN 444-6225 183 County: STILLWATER KM  TBD $[ 413463 $ 0 0| 92% 106% 113% 13.8 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 504 | SANDINE DON | 23502259 [ 209
$[ 3,857,055 $] 61,767 | ] 3 3,287,909
RIOJCOUNT: Project Mgr. Total Length: MI $[ 23,654,026 [ 206 $ 1,019,385
KM $[ 17,044,795 $| 23,590,759 $| 3,326,867 | 73%| 3lw[ 71%| 6%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: | 657-0271 | Cell Phone: Email: ‘ tshupak@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-STPU 6904(1) J & S CONSTRUCTION INC. U] 06904 | [E]  04/07/05 $ 241,274 45
MAIN ST IMPROVEMENTS - LAUREL SIDEWALKS,CURB & GUTTER,PLANT [ d 05/13/05 $[ 249,184 $ 0 0 33,778
4464 001 000 05C04 MIX BITUMINOUS SURFACING,DRAIN Ml 10/05/05 $ 241,274 45 65,803
NORDHAGEN-BLAIR 4449128 310 County: YELLOWSTONE KM  TBD $[ 210,407 $ 224,085 66,020 | 94% 100%  98% 31.3 %
Claim Status: NONE mI
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY X| 56788 | [E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG 02/03/05 $[ 4,264,852 $ 147,933 5 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV M TBD $ 3,778,648 125 696,103
310 County: YELLOWSTONE KM  TBD $] 3,079,794 $ 3,834,141 843511 | 80% 83% 116% 22.6 %
Claim Status: NONE M
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY U] 01010 | [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA TBD $[ 10,141,489 $ 0 0 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES M TBD $ 12,386,373 425 7,169
221 County: YELLOWSTONE KM TBD s Js 0 0 0% 0% N/A N/A
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘Work Phone: 657-0271 Cell Phone: | 670-4054 Email:‘

tshupak@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 56788(8) J T L GROUP INC - BILLINGS x| 56788 | [E]  11/14/05 $ 1,179,118 45
NE OF BILLINGS - NE COLD MILLING PMBS,SEAL & COVER TBD $[ 1,196,306 $ 0 0 141,495
5213 008 000 09B05 ,BRIDGE RAIL M TBD $ 1,179,118 45 5,852
180 County: YELLOWSTONE KM  TBD $[ 11,790 $ 0 0 1% 4% NA 496 %
Claim Status: NONE mI
CM 6901(3) JTL GROUP, INC.-BILLINGS U| 06901 \E 11/15/04 $ 323,728 60
1ST AVE-MAIN TO 12TH-LAUREL COLD MILLING,PLANT MIX SURFACI [ 3 03/25/05 $] 316663 $ 0 0 48,559
5170 003 000 10704 NG OVERLAY,SEAL & COVER,ADA Ml 09/19/05 $ 323,728 60 74,671
181 County: YELLOWSTONE KM  TBD $] 316,007 $ 0 0| 98% 154%  75% 23.6 %
Claim Status: NONE M
Project Mgr. Totals for : ‘ ‘ 508 ‘ ‘SHUPAK,TOM ‘ . s ir.761.207 [ 699
[ 16,168,494 $| 147,933 | 5§ 2,481,167
i), E Project Mgr. Total Length: M $[ 17,909,241 [ 700 9 849,598
KM $[ 3,617,998 $| 17,947,445 $| 2,957,550 | 20%[ 29%| 33w 23.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVSR009
District 5 - Billings |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 125,613,006 [ 3,700
$[ 103,126,944 $| 935355 | 89 $| 15,173,548
$[ 126,548,362 | 3,785 3| 7,568,867
$[ 69,914,026 $[ 128,553,437 $| 16,690,728 | 54%[ 45%[ 53%[ 10.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals: Engineer  Award Amt. = Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
- SR State Total Length: 913.98 bl e Total Amt Chng. Ord EELE e C.N. C.E. Time C.E.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 643,972,057 [ 16574
$[ 612,905,127 $| 13,957,361 | 540 $[ 66,272,912
$[ 657,929,406 [ 17,114 $[ 39,238,011
$[ 416,910,526 $| 659,023,204 $| 71,523,761 | 63%| 59%[ 56%| 9.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




